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1.Introductions 

1.1 Leon Williams opened the meeting and thanked everyone for 

attending.  

Action Points 

 

2.Regeneration project and rehousing update 

2.1 Barbara Wright gave a short update of the project’s current 

situation, the main points being 

-the architects are writing plans to stage D+ level which will be used in 

the mini tender package to be presented to the developers on the 

WCC panel before Christmas. 

-surveys of retained blocks was underway the results of which will 

affect the mini tender document, planned maintenance and 

refurbishment offer. Soil surveys will also be carried out in locations 

around the estate. 

-development approval has been given allowing offers to be made to 

tenants and leaseholders. 

-the compulsory purchase process (CPO) has been started as a back 

up to getting vacant possession of sites on the estate. 

 

 

 

 

 

 

 

 

 

 

 



-resident involvement will be needed in the developer selection 

process 

 2.2 Louis Blair asked about progress in discussions with Soho 

Housing Association and was told that the Soho blocks will be 

included in the CPO.  The CPO will be needed to start discussions 

with Soho tenants 

2.3 It is expected that the CPO cabinet member report will be 

approved by Christmas. 

2.4 A rights of light survey will need to be carried out as part of the 

CPO report. 

2.5 A resident asked why Soho objected to selling their blocks and 

was told that they objected to the price being offered.  Although the 

tenants are not yet WCC’s responsibility they are being kept informed 

of project progress. 

2.6 Cllr Gassanly asked if there was anything that the Councillors 

could do to help with negotiations and was told that negotiations were 

ongoing. BW suggested that this could be taken up with Fergus 

Coleman, Housing Development Manager. 

Tenant Rehousing 

2.7 Katherine Yentumi gave an update of the decant project in Edgson 

and the rest of the estate 

-3/4 of tenants had moved from  Edgson into homes around 

Westminster, mainly in the south  and all through Choice Based 

Lettings. 

-10% of tenants have indicated that they want to move permanently 

from Ebury Bridge. 

-KY is supporting each tenant with viewings, moves and sign ups 

-KY has not yet met Soho tenants but Michele Lawrence and Louis 

Blair are in contact with them 

-a profile of all the tenants in demolition blocks has been created 

allowing WCC to plan priority moves and to make plans for larger 

families 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



2.8 LB asked if there would be enough property for all those who wish 

to return to Ebury Bridge and was told that there was according the 

housing needs analysis carried out at the start of the project. 

Leaseholder rehousing 

2.9 Jonathan Joseph reported that  

-he had met 55/63 leaseholders in blocks to be demolished 

-most of the leaseholders had had valuations carried out 

-WCH was buying properties in the retained blocks, Cheylesmore 

House and the local area 

-a leaseholder pack would be sent out at the end of October when 

information on valuations is received.  This would be sent out after the 

general residents’ pack is sent out to everyone. 

-JJ would write to everyone that he has met to confirm individual 

choices 

2.10 A resident asked what would happen if a resident did not like the 

offer made to him/her and was told that Edgson and Hillersdon 

resident leaseholders would be given a choice of 3 properties then 

resident leaseholders of the other blocks would make their choice. 

2.11 A resident asked if deadlines for responses to WCH because of 

current delays would be extended and whether prices would be 

uplifted as time passed and was told yes in both instances. 

2.12 LB asked if there would be enough property for resident 

leaseholders to move into including those who wish to return to their 

current location and was told that this information was in the Local 

Lettings (and Allocations Plan) which would be uploaded to the 

website. 

2.13 A resident asked which rate would be used for resident 

leaseholders whose money was being held in escrow and whether the 

council would be making a profit from residents’ money.  He was told 

that the use of escrow accounts would only affect those leaseholders 

in Edgson House as they would be the only ones using temporary 

accommodation.  JJ said that he would look into the rates being 

charged. 
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2.14 LB asked when WCC would start to move residents in phases 2 

and 3 who wanted to move permanently and was told that they would 

be assisted throughout the project. 

2.15 A resident asked if flats would be left empty once vacated and 

was told that they would be used for temporary accommodation if 

suitable. 

2.16 BW said that it was anticipated that work would start on site late 

in 2015.  The timescale would be finalised when a developer was 

engaged.  Phase 1would be the longest phase as it will include the 

works to the refurbished blocks. 

2.17 The CPO would take 3-4 months to get a date (if needed), an 

enquiry would take 3-4 days, and a decision would be made 6 months 

after that. 

 

 

 

 

 

 

 

 

 

3. Estate Office Management 

3.1 LW said that officers were carrying out door knocking to speak to 

residents about community safety on Ebury Bridge with local police 

teams as it was recognised that there were problems on the estate. 

3.2 Cllr Gassanly asked for more patrols to be organised on the estate. 

3.3 Residents reported that there were substantial problems with 

antisocial behaviour on the estate and also that broken lights on the 

estate had not been fixed. 

3.4 Residents in Edgson House were going to be sent a specific letter 

about how to stay safe in the block while decanting was taking place 

and that sitexing of ground floor properties and vacant floors would 

take place.  

 

 

 

LW 

 

4.AOB 

4.1 ML reported that a meeting for new councillors will be held on 

Monday 29th October.  Residents were told that they were welcome to 

attend if they wanted to. 

4.2 Cllr Gassanly gave his contact details and surgery times. 

 

5. Date of Next Meeting 

 6.30-8pm, Monday 10th November 2014, youth club Edgson House 

 



 


