
Ebury Bridge Regeneration meeting  

6.30-7.30pm, Wednesday 17th June 2015, Youth Club, Edgson House 

Officers Leon Williams CWH, Chris Genner CWH, Jonathan Joseph WCH  

           Barbara Wright WCC, Louis Blair First Call, Michele Lawrence WCC   

Distribution list Lisa Shackleton, Tristan Samuels, Steve Moore 

1.Introductions 

1.1 Leon Williams opened the meeting and thanked everyone for 

attending.   

Action Points 

 

2.Regeneration project and rehousing update 

2.1 Barbara Wright reported that the Compulsory Purchase Order 

report was still being considered .The Cabinet Member wants 

amendments to the report before approving it  being put in the public 

domain- there had been some issues around the precise boundaries to 

be included in the Order of the CPO as regards Rights of Light   which  

were just being  ironed out. The decision should be made by the end of 

July 2015. 

2.2 WCC will write to residents, via Ardent a referencing company, to 

establish ownership on the estate. 

2.3 Chris Genner introduced himself as working for CWH and acting 

as a development agent for WCC and said that he will be running the 

development process. 

2.4 CG said that WCC was soft market testing the Ebury tender to see 

how the members of the developer framework panel responded to the 

elements within it.  The feedback from the initial expressions of 

interest would enable WCC to make the development package more 

attractive. 

2.5 The feedback indicated that the new build element  will be 

straightforward/easy while the refurbishment element will require 

significant work  (as is normal with refurbishment but it affects which 

developers we might choose.) 

2.6 CG said that it is important that the CPO is put in place as this will 

affect the start on site for the project.  It is anticipated that the CPO will 

be approved by the end of 2016 so that a start on site could take place 

 

 



during 2017.However, WCC will be aiming to start work as early as 

possible if negotiations with Soho Housing Association proceed 

successfully and indeed if all tenants and lessees who are required to 

move off the estate in advance of the CPO.  

2.7 A resident said that the timeline given to residents stated 2016 for 

a start on site and was told by another resident that the dates were 

approximate. 

2.8 A CPO will give WCC rights over all the property on the estate 

allowing the project to proceed. In the meantime, WCC will continue to 

negotiate with Soho. 

2.9 CG said that the project team will also investigate starting 

demolition of vacant blocks and starting the refurbishment element of 

the project separately from the new build project.  

2.10 A resident voiced concern about new people being brought on 

site and the works being carried out to vacant properties and was told 

that the vacant properties would be used for homeless families without 

creating rehousing obligations to them.  This would allow them to be 

moved to new homes when vacant possession of a block was needed.  

Work in the properties was being carried out to bring them up to a 

reasonable standard before moving families into them. 

2.11CG said that a programme of procurement would be drawn up.  

This would include a residents’ panel that would participate during 

both the tender and evaluation processes. 

2.12 A resident stated that all the flats to be refurbished had not yet 

been accessed and questioned why that had not been done yet.  He 

was told that sample surveys had been carried out so that there is a 

general understanding of the issues to be dealt with.  When the 

contractor is on board each flat will be accessed and work priced for 

the individual flat.  Work that will be considered for each flat will 

include: ventilation, thermal insulation, window treatments.   

2.13 A resident asked if double glazing would be standard and was 

told that there would be like for like treatment of windows.  The list of 

works in the March 2013 vote pack would be the guide for the 

developer along with earlier decent homes work that was not carried 

out in some flats. 



3.Tenant rehousing update 

3.1 Michele Lawrence reported that she and Katherine Yentumi, the 

rehousing officer, held a meeting for Soho tenants on 3rd June 2015.  

No tenants attended.  ML said that another meeting will be organised 

to assure the tenants of Wellesley and Wainwright Houses that they 

are included in the project. 

3.2 Vacant properties on the estate are going to be used by WCC to 

house homeless families on a temporary basis.  They will not have the 

same tenancy rights as secure tenants on Ebury Bridge and will be 

moved to a new home when vacant possession is required. 

 

 

4. Leaseholder update 

4.1 Jonathan Joseph reported back on the number properties bought 

back from leaseholders.  The main ones being: 

26 properties have been bought 

19 leaseholders will buy using Equity Loan 

1 leaseholder in Edgson House has to agree terms 

4.2 JJ said that Westminster Community Homes will be disengaging 

from Ebury Bridge when the CPO process is underway. 

4.3 JJ confirmed that existing Ebury properties would be revalued 

when the developer is engaged so that percentages agreed for Equity 

Loan could be fixed against prices of the new properties. 

 

5.AOB  

6. Date of Next Meeting 6.30-7.30pm, Wednesday 9th September 2015  

 

Dear Ebury residents,  

Please email me at mlawrence1@westminster.gov.uk if you wish to receive minutes 

and meeting updates by email.  I will then be able to add your details to the Ebury group 

mailing list. 

Kind regards 

Michele Lawrence  

mailto:mlawrence1@westminster.gov.uk


 

 


