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The intention of this document is to establish an Implementation Plan 
to guide the implementation process of the proposed infrastructure and 
public realm works in relation to anticipated future development plots in 
the Church Street and Paddington Green area.

OTHER DOCUMENTS
The Implementation Plan should be read in conjunction with the 
Infrastructure and Public Realm Plan Executive Summary and the Key 
Strategies and Design Codes documents. Reference should also be made to 
the Cost Plan and Financial Model document.

FOREWORD
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1.0  IMPLEMENTATION STRATEGY
KEY MOVES TO DELIVERING THE INFRASTRUCTURE AND PUBLIC REALM PLAN

The Implementation Plan sets out an ambitious site-wide approach to 
delivering the enhanced infrastructure and public realm to the Church 
Street and Paddington Green area articulated through the strategic 
principles described in the Key Strategies and Design Code document.  
The intent is that the proposed Vision is implemented through four Work 
Packages over a period of up to 20 years. 

Parts of the Work Packages can run concurrently if opportunities for 
implementation arise. Hence, the Work Packages do not represent a 
strictly chronological order of implementation. That said, Work Package 
No. 1 sets out a sensible set of schemes that can be deleivered over the 
next five years coordinated with the  first phase of the Futures Plan 
housing developments. As the City Council moves to the next stages 
of design and implementation planning for the public realm, it will be 
important to review regularly the first five year’s programme by adding 
in and taking out schemes in order to optimise desired outcomes and 
use of resources. This document also sets out more detailed plans for key 
schemes in Work Package No. 1 and beyond to assist in the detailed design 
stages.

The public realm components of the Works Packages are influenced by 
the overarching principles of restitching, enriching, reshaping and de 
cluttering the neighbourhood:

RESTITCHING
These are bold moves that serve to knit the neighbourhood together 
through significantly changing streets and spaces, re-imaging how the 
streets and spaces are used. Although restitching influences the approach 
to all Work Packages, the most significant of the stitches are in Work 
Package No. 1.

ENRICHING
Ensuring the streets and spaces serve the needs of the community and thus 
contribute to creating one of London’s most liveable and climate-change 
adapted neighbourhoods. This involves the greening, water management, 
community gardens, wildlife habitats, pedestrian and cycle friendly streets 
less dominated by cars. The new streets and spaces created in Work Package 
No. 1 will demonstrate the benefits of these enriching measures.

RESHAPING
Unlocking the public realm potential is a key aspect to achieving the Vision 
for the area. Future enhancements and improvements are achievable by 

CHURCH STREET AND 
PADDINGTON GREEN AREA

DE-CLUTTERING

RE-SHAPING

EN-RICHING

EN-RICHING

extending the enriched public realm into under-utilised estate land. The 
latter stages of Work Package No. 1 demonstrates how the public realm can 
be extended with improvements to parking, gardens and public realm.

DE CLUTTERING
Underlying all the changes of the new streets and spaces are the principles 
of simplicity, maintainability, sustainability and affordability which are 
encompassed in the de cluttering principle of less is more. All the designs are 
guided by the Westminster Way. Furthermore, this principle illustrates how 
the majority of the streets in the area shall be approached where there is no 
significant change is planned bar good maintenance.
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1.1  RE-STITCHING
IDENTIFYING KEY MOVES IN THE PUBLIC REALM
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There are a number of bold moves to enhance the Church Street and 
Paddington Green area and knit the neighbourhood together through 
significantly changing streets and spaces. These interventions begin 
in Work Package No. 1 and are illustrated in greater detail in the next 
section and in the Key Strategies and Design Codes document. 

A summary of the key restitching moves are summarised below:

• Improve the public realm of Church Street and integrate 
appropriate infrastructure for the market to enable it to provide 
a high quality retail offer

• Improve the connects across Edgware Road, Lisson Grove and 
Marylebone Road, including wayfinding.

• Enhance Lisson Gardens and connecting it to Broadley Gardens 
to create a single large park with a broad play offer

• Create a linear park, Green Spine,  running north-south through 
the Church Street area to provide a pedestrian orientated route 
with spaces for productive gardens and informal play

• Maintain the overall car parking provision in the area through 
the creative and efficient use of the existing streets and 
proposed changes to extent of public realm

• Increase urban greening through site-wide tree planting, 
including Edgware Road, to improve air quality and reduce the 
urban heat island effects on the area

• Enhance St. Mary’s Gardens in order to create a significant open 
space for the area supporting beautiful planting, a pavilion 
building and play areas. This area should become the key open 
space that complements the Green Spine to the east of Edgware 
Road

• Provide a legible and attractive link from the Regent’s Canal walk 
to Church Street.
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1. RE-STITCHING THE PUBLIC REALM THROUGH A SERIES OF BOLD MOVES THAT ENHANCE THE 
ENVIRONMENT
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1.1  RE-STITCHING
NURTURING A CREATIVE AND PRODUCTIVE COMMUNITY

As well as identifying physical stitches in the form of specific public realm 
projects the Infrastructure and Public Realm Plan also seeks ways in which 
the public realm may be used as a catalyst to bring the Church Street and 
Paddington Green community together. The theme of productive spaces and 
edible landscapes is a powerful means of achieving this intent. 

There is the opportunity to unlock a series of spaces throughout the area to 
be managed by local people through creative partnerships and support of 
organisations such as Capital Growth and the Black Environment Group. This 
should lead to a wider connecting of the community over the Church Street 
and Paddington Green area through the exchange of knowledge, plants,  
fresh food and shared sense of ownership, for example:

• Local source of fresh fruit, vegetables and salads for the local 
community

• Create opportunities for produce to be sold at the Church Street 
Market; a local grower’s seasonal market stall

• Create opportunities for produce to be sold at local restaurants and 
cafes

• Provide a location to facilitate plant exchanges and advice drop-in 
centre

• Create opportunities for schools to manage allotment areas / 
productive gardens as part of their curriculum

• Develop local produce, e.g. Paddington Honey. Local honey 
production supported by ‘lavender fields’, and other nectar-rich 
gardens for bees, grown in communal spaces and roofs through the 
support of  ‘Capital Bee’ and similar organisations

There will also be the more intangible benefits to the area through 
enhanced biodiversity. Creating areas of biodiverse open space that support 
flora and fauna communities that will benefit other activities and habitats, 
e.g. nectar-rich wildflower planting that will attract bees and other 
invertebrates which will then pollinate the productive gardens within the 
neighbourhood.

Many components of Work Package No. 1 will serve to create opportunities 
for these new community-led stitches.
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1. RE-STITCHING THE COMMUNITY THROUGH PRODUCTIVE SPACES AND GARDENS
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1.2  ENRICHING THE PUBLIC REALM
APPLYING THE SIX KEY STRATEGIES TO THE PUBLC REALM

The intention is to transform the Church Street and Paddington Green 
area into the most liveable neighbourhood in London. This will rely on 
the public realm, gardens and buildings holistically working together 
to bring sustainable, long-term benefits that address current social and 
environmental issues; future affects on urban living anticipated as a result 
of climate change and create an inclusive and enjoyable place to live. 

The Infrastructure and Public Realm Plan proposes six Key Strategies 
that shall inform the design, layout and management of the public 
realm; blue infrastructure, green infrastructure, social and economic 
factors, movement, materials and grey infrastructure. These six strategies 
should inspire a great variety of opportunities through which the public, 
and private, realm can be enhanced and many of the negative social 
and environmental indicators associated with the Church Street and 
Paddington Green area could be addressed (refer to the Key Strategies and 
Design Codes document).

The appropriateness of an activity or programme for a specific site will 
need to be tested. Site-specific constraints such as existing and proposed 
utilities, as well as any potential impacts on existing trees and adjacent 
buildings, will all need to be considered.  

The following themes illustrate how the expanded public realm may be 
activated:

• Increasing urban greenery through forest-scale tree planting

• Providing creative water management with the integration of rain 
gardens and pools

• Creating of community productive gardens for local gardening 
groups and schools, with associated cooking courses 

• Increasing the opportunities for informal play throughout the area 
and providing spaces for older children.

• Creating of beautiful wildlife habitats that greatly enhance the 
biodiversity of the area

• Creating  beautiful wildlife habitats through the introduction 
of areas of species rich lawns, wildflower meadows, woodland 
planting under existing trees, native hedgerows and living walls 

• Creating shared spaces to increase the areas of pedestrian and 
cycle-orientated spaces and routes, thereby promoting walking and 
cycling as preferred modes of passing through the neighbourhood

• Redefining the traffic flows to create a clear hierarchy of streets 
throughout the area

• Providing car parking in a more creative manner to free up some 
streets to become a linear park.

The new streets and spaces created in Work Package No. 1 will 
demonstrate how these enriching principles should be developed in the 
public realm.
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1. KEY STRATEGIES TO CREATING A CLIMATE-CHANGE ADAPTED PUBLIC REALM
2. 2. TO 8. ILLUSTRATIVE IMAGES OF THE NEW PUBLIC REALM ELEMENTS; PRODUCTIVE GARDENS, BEAUTIFUL PLANTING, COMMUNITY EVENTS, LIVING WALLS, SUSTAINABLE DRAINAGE, NATURAL PLAY AND GREEN 
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1.3 RE-SHAPING THE PUBLIC REALM
UNLOCKING THE PUBLIC REALM POTENTIAL

BL
UE S

PI
NE

M
EW

S

MEW
S

MEW
S

MEW
S

MEWS

MEWS

SHARED SURFA
CE

TRADITIONAL STREET

TRADITIONAL STREET

CIVIC STREETEDGWARE ROAD

CIV
IC

 STREETGREEN SPINE

GREEN SPINE

Current Road and Pavement Zone 
Increased Green Infrastructure areas created 
through the re defining of the public realm

The existing public realm within the Church Street and Paddington 
Green area could be improved by simply following the Westminster 
Way principles throughout the area. However, this approach would be 
limited largely to those areas of  public adopted highway and, while 
addressing the general issue of appearance, would  fail to meet some 
of the more complex and challenging social and environmental issues 
of the area. This will only be compounded by climate change and the 
future impact this will have on the quality of urban living.

Westminster City Council is a very significant land owner within the 
Church Street and Paddington Green area, being freeholder owners of 
a significant number of estates as well as owning and managing the 
adopted highways and parks. This unique situation of a single land 
owner controlling the public realm and significant areas of private land 
provides an exciting opportunity to unlock the potential of the area for 
the long-term benefit of the community.

The adjacent diagrams illustrate the existing area of public realm 
and the potential area of public realm, if some of the barriers were 
removed to reshape the public realm through the integration of estate 
gardens and other open spaces. With any change to the extent of the 
public realm it will be essential that the design and layouts maintain 
the privacy and security to the ground floor dwellings of the affected 
estates.

The proposed components within Work Package No. 1 shall demonstrate 
the benefits of this creative approach towards the use and 
management of estate gardens and adopted streets and open space. 

Any changes to the extent of the public realm will require consultation 
with residents of the affected estates, the social housing provider City 
West, and a number of sections within Westminster City Council such 
as Transport, Parks, Waste and Planning. 

However, a holistic approach to the design and function of the 
Westminster City Council owned land will open up exciting 
opportunities to bring social, environmental and economic benefits to 
the residents and wider Church Street and Paddington Green area.

1. DIAGRAM ILLUSTRATING THE POTENTIAL UNLOCKING OF THE PUBLIC REALM IN THE CHURCH 
STREET AND PADDINGTON GREEN AREA
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WCC Freehold sold or transferedWCC Freehold Leased to WWC > 21 years wcc adopted highway

WCC Freehold leased to another TFL FreeholdOpen Space maintained but not 
owned by WCC

1. EXTENT OF WESTMINSTER CITY COUNCIL LAND OWNERSHIP IN THE CHURCH STREET AND 
PADDINGTON GREEN AREA
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1.4  DE-CLUTTERING
KEEP IT SIMPLE, KEEP IT WESTMINSTER

Underlying all the changes of the new streets and spaces are the principles 
of simplicity, maintainability, sustainability and affordability. This approach 
is in line with Westminster City Council’s own guidance on the public realm 
set out in the Westminster Way document. It’s motto to approaching the 
design of the public realm is; 

Keep it simple, keep it Westminster

The Infrastructure and Public Realm Plan proposals follow the principles 
and guidance contained in this document. There are a significant number 
of streets in the Church Street and Paddington Green area that effectively 
only require the implementation of this guidance. Unique public realm 
elements, such as rain gardens, can be added at a later date.

De-cluttering the public realm of unnecessary objects is a widely accepted 
approach to improving streetscapes and movement. Rationalising and 
condensing of signage, for example is advocated in the Manual for Streets 
document as well as the Westminster Way. There should be a general 
assumption against adding signage. 

Maintenance is also part of this strategy. The public realm shall be 
managed to maintain a neat and uncluttered public realm, with damaged 
and low quality paving and furniture to be replaced promptly to a 
matching or improved quality.

1. THE WESTMINSTER WAY SUPPLEMENTARY PLANNING DOCUMENT 2 TO 5. ILLUSTRATIVE VIEWS 
SHOWING THE DISPARATE FINISHES AND FURNITURE, AND VISUAL CLUTTER IN THE CHURCH 
STREET AND PADDINGTON GREEN AREA
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The following pages outline the approach to the packaging of the 
infrastructure and public realm works. The packages respond to the 
anticipated phasing of the developments plots identified in the Futures 
Plan and the proposed site-wide proposed infrastructure. As design and 
implementation of the IPRP grogresses and the order and extent of housing 
developments beyond Phase 1 become clear, it is expected that the elements 
in the work packages will be grouped in slightly different ways in order to 
optimise desired outcomes and match funding. Hence the work packages 
are a convenient early stage grouping of possible measures and not a fixed 
chronological programme.

The Implementation Plan of the infrastructure and public realm works shall 
fullfill the following targets:

A LONG TERM VISION
It is acknowledged that it will take up to 15 to 20 years to fully realise the 
whole of the Vision contained in the Infrastructure and Public Realm Plan. 
With such a time scale the Plan is required to have a high level of flexibility, 
capable of responding to available cash flows and funding streams, and 
periodic reviews of the Futures Plan.

MINIMISE DISRUPTION TO THE AREA
The intent is that the level of disturbance to residents, workers and visitors 
is kept to an acceptable level. Disturbance can include the displacing of car 
parking, closure of roads and pedestrian routes, noise and dust. The Plan 
shall concentrate packages of work to specific areas of the Church Street 
and Paddington Green area rather than spreading the works at any given 
time across the area.

MINIMISE THE RISK OF ABORTIVE WORKS
The packaging and sequencing of the proposed works shall aim to 
minimise the risk of abortive works. Areas of public realm adjacent to future 
development plots shall be held back until the adjacent plots are under 
construction.  For example, the implementation of Salisbury Street (South) 
should be delayed until extent of any redevelopment on the adjacent 
Church Street Site 4 is established and the final building line and service 
routing is confirmed. 

Construction traffic management plans shall be developed to ensure that 
finished streets are not damaged by construction traffic.

QUALITY AND BENCHMARKING
The intent is that the works are implemented to a high level of quality with 
each package setting the benchmark for subsequent areas. The emphasis 
is therefore on the creation of discrete packages that may be funded to the 

2.0  WORK PACKAGES
INTRODUCTION

appropriate quality rather than spreading the available funding at any 
specific time across a large area to the detriment of its quality.

MONITOR AND REVIEW
The Infrastructure and Public Realm Plan proposes a number of 
challenging strategies both technically and in terms of their design. 
Elements such as the rain gardens are relatively new features in the 
public realm with few examples in the UK. The strategy is to implement 
a small number of these elements in the Church Street and Paddington 
area and then to monitor their management requirements, performance 
and views of the community over the a period of years to understand 
the successes and where improvements may be made. Future 
implementation of such elements shall be informed by the monitoring, 
review and refinement process.

ENHANCEMENT OF THE DEVELOPMENT PLOTS
The Implementation Plan shall deliberately focus areas of public 
realm improvements around proposed development plots and their 
neighbouring streets. This approach seeks to capitalise on the potential 
increase in the economic benefits this may bring with respect to the sale 
values alongside non-monetary well-being benefits.

DEVELOPMENT PLOTS
The following plots have been identified by the Futures Plan suitable for 
development: 

• Lisson Arches
• 4 Lilestone Street and Penn House
• Luton Street
• Cosway Street
• Orange Park (Nursery)
• Parsons North (Paddington Green)
• Phase 2 (Church Street Site 2) - partial
• Phase 3 (Church Street Site 3 and 4) - partial

There are also a number of potential non-Westminster City Council 
owned development plots in and on the periphery of the area now and in 
future years, such as:

• West End Green
• 2 Ashbridge Street
• 466 Edgware Road

CHURCH STREET MARKET
The Church Street market is the life blood of Church Street and the 
implementation of the infrastructure and public realm works in the 
surrounding streets needs to be carefully considered to minimise the 
disruption to the working and viability of the Market.  Any moving 
of the market and its stalls shall be limited to a single move to a 
temporary location before returning to the original pitch. Therefore, the 
implementation of the proposed market infrastructure shall be held back 
to coincide with the proposed redevelopment of three plots that border 
Church Street. 

TRADITIONAL STREETS
Typically the proposed works to the Traditional Streets are effectively the 
implementation of the Westminster Way principles within the existing 
public realm. Therefore this work may be considered as being undertaken 
as part of Westminster City Council’s general street works programme. 
However, the tree planting and rain gardens proposed as part of the 
Traditional Streets deign codes shall be implemented as part of the Work 
Packages in order to keep all public realm interventions coordinated.

HIGHWAY ALTERATIONS AND CLOSURES
There are a number of streets in which there shall be significant  
alterations to the current highway alignments, as well as a number of 
street closures or redesignations. Sufficient time shall be given in the 
programming of works for the appropriate Highway submissions and 
approvals process.

PLANNING SUBMISSIONS
Works on the public highway will largely be implemented under the 
City Council’s permitted development rights. However, non-standard 
interventions, changes to parks and estate land is expected to require 
planning permission.

CONSTRUCTION TRAFFIC
Works packages shall consider the impact of construction traffic on the 
neighbouring streets and properties. 

PUBLIC CONSULTATION
Throughout the whole detailed design and implementation process 
there shall be a thorough community consultation process is running 
parallel. This consultation shall inform residents and wider community 
of the nature and benefits of the proposed works, the programme and 
timing, and anticipated disruption. There will be a formal consultation 
process for planning permissions and traffic orders. 
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2.1  WORK PACKAGES
WORK PACKAGE NO. 1

The following streets and open spaces shall be undertaken under Works 
Package No. 1 and are grouped under the street typologies described in the 
Key Strategies and Design Codes document:

CIVIC STREET
Church Street (East including the Crossing)
Church Street (West - Gateway and Crossing)
Liliestone Street

GREEN SPINE
Lisson Street (North)
Lisson Gardens
Broadley Street (Central - southern pavement)
Salisbury Street (North)
Fisherton Street 
Orchardson Street (West)
Orange Park

STRATEGIC STREET
Lisson Grove (part)
Edgware Road (South - east pavement, gateways and greening)

TRADITIONAL STREET
Bedlow Close
Bell Street (part)
Capland Street (South)
Cosway Street (North)
Gateforth Street
Samford Street

MEWS
Shroton Street (West)
Stalybridge Street
Luton Street

The requirements associated for the implementation of each street 
typology is outlined in the Design Codes. Further reference should be made 
to the Scheme Design section of this document as an illustration of how 
the Design Codes are to be interpreted in the design of the layout and detail 
of the public realm and associated infrastructure.

The intention is that the Work Package No. 1 scope sets the tone for all 
future Infrastructure and Public Realm Plan works in terms of quality and 
community benefit. The scope also addresses the Phase 1 development 
plots consisting of Luton Street, Lilestone Street and Cosway Street by 
bringing the public realm benefits to the vicinity of the plot. 

This Work Package shall be implemented within the first five years from the 
date that the Futures Plan is approved by the Residents.

The scope of the Work Package has been selected in order to incorporate an 
appropriately significant area of each street typology within the anticipated 
available funding and cash flow.

Whilst the scope of the physical works do not cover the majority of Church 
Street it is envisaged that the management of the market will be ehanced 
to ensure that the general retail environment is improved.

The implementation of the Work Package shall fulfill the following targets:

QUALITY AND BENCHMARKING
The works associated with this Work Package shall set the benchmark 
against which all following packages of work will be assessed. The work 
shall be implemented to a high quality and managed to ensure that this 
quality is maintained.

MONITOR AND REVIEW
The scope of this Work Package shall enable Westminster City Council 
to monitor and review the detailing and function of  the more unique 
strategies and elements proposed in the Infrastructure and Public Realm 
Plan. Items such as the rain gardens are relatively new features in the 
public realm with few examples in the UK. Within Work Package No. 1 there 
is an opportunity to implement a small number of these elements in the 
Church Street and Paddington area and then to monitor their management 
requirements, performance and views of the community over the first five 
years. Future implementation of such elements shall be informed by the 
monitoring, review and refinement process.

The following specific issues shall be managed as part of this Works 
Package:

HIGHWAY ALTERATIONS AND CLOSURES
Lisson Street (North). This street shall be closed to all but emergency and 
maintenance vehicles. The carriageway shall be designed as a shared 
surface.

Salisbury Street. The southern section of the carriageway, between Broadley 
Street and  Ashmill Street, shall be reduced in width and made one way only.

Fisherton Street (South). This section of street shall be one way only and 
access limited to refuse, deliveries and emergency access. 

Luton Street. Access shall be two way.

Edgware Road. Works will require approval from Transport for London.

CONSTRUCTION TRAFFIC
Designated routes for construction traffic shall be agreed with Westminster 
City Council and Transport for London. The following are suggested routes 
for development plot construction traffic:

Luton Street. 
Access via Lisson Grove, Frampton Street and Capland Street.

Lilestone Street and Lisson Arches
Access via Lisson Grove, Lilestone Street and Bernhardt Crescent.

Cosway Street. 
Access via Lisson Grove and Shroton Street.

PARKING
Note that although the overall number of bays is not to be reduced there 
will be a significant change to the distribution of car parking spaces.

MARKET STORAGE
The current market storage for waste and stall holders shall be relocated 
to facilitate the redevelopment of the northern side of Samford Street. 
Reference shall also be made to the Market Appendix.
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Public Realm Works associated with 
Development Plots

Phase 1 Development PlotsPublic Realm Works independent of 
Development Plots

KEY

CIVIC STREET
1. Church Street (East including the Crossing)
2. Church Street (West - Gateway and Crossing)
3. Lilestone Street

GREEN SPINE
4. Lisson Street (North)
5. Lisson Gardens
6. Broadley Street (Central - southern pavement)
7. Salisbury Street (North)
8. Fisherton Street 
9. Orchardson Street (West)
10. Orange Park

STRATEGIC STREET
11. Lisson Grove (part)
12. Edgware Road (South - east pavement) *

TRADITIONAL STREET
13. Bedlow Close
14. Bell Street (part)
15. Capland Street (South)
16. Cosway Street (North)
17. Gateforth Street
18. Samford Street

MEWS
19. Shroton Street (West)
20. Stalybridge Street
21. Luton Street

DEVELOPMENT PLOT
A. Luton Street
B. Lilestone Street and Lisson Arches
C. Cosway Street

* Although this footway has been recently improved by TfL this is included 
because of opportunities for greening and gateway enhancements and 
to link to the Edgware Road Circus proposals. 
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1. PROPOSED EXTENT OF THE WORK PACKAGE NO. 1
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DISTRICT HEATING
It is intended that the first phase of the District Heating system is 
implemented as part of this Work Package. The Energy Centre shall be 
provided under Lisson Grove and routing provided as illustrated in the 
diagram opposite. Reference shall also be made to the Grey Infrastructure 
Appendix.

Where the proposed District Heating system routes fall outside the Work 
Package area that intention is the paving finishes are reinstated to a 
standard that meets the Westminster Way guidelines.

AMENDMENTS TO EXTENT OF PUBLIC REALM
The Infrastructure and Public Realm Plan in some areas proposes changes 
to the existing position of the adopted highway boundary line. In some 
circumstances, such as Fisherton Street and Orchardson Street, areas of 
estate land will be transferred from Westminster Housing Department (the 
estates gardens) to Westminster Highway and Transport Department and 
Parks.  The sections on the opposite page illustrate this point.

DEVELOPER DELIVERED PUBLIC REALM
The intention is that plot developers shall deliver the public realm areas 
associated with their plots. These areas are highlighted in blue on the Work 
Packages’ plan. The mechanism for the delivery of the public realm shall be 
either through direct implementation or through Westminster City Council.

The Luton Street developer will be responsible for delivering the missing 
link of the Green Spine between Salisbury Street and Fisherton Street. The 
design of the basement and podium structure shall integrate the loading 
requirements of topsoil, planting and finishes associated with the proposals.

CHURCH STREET MARKET SIGNATURE STRUCTURE
A signature structure is proposed to be located in the central section of 
Church Street, at the junction between Church Street and Salisbury Street. 
The intent is that this is delivered in Work Packages 2 and 3 together with 
the works to Church Street East and Central. However, Westminster City 
Council may wish to bring forward its delivery in order to create a significant 
step-change in people’s perception of the area and market. 

 

2.1  WORK PACKAGES
WORK PACKAGE NO. 1

Phase 1 Development Plots Energy CentreDistrict Heating System Phase 1a TFL Power Link Option B District Heating System Phase 1bLisson Offices Power Link TFL Power Link Option A
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ADOPTED PUBLIC REALM

ADOPTED PUBLIC REALM ADOPTED PUBLIC REALM

ADOPTED PUBLIC REALM

1. ILLUSTRATIVE SECTIONS DEMONSTRATING THE PROPOSED CHANGES TO THE EXTENT OF THE 
ADOPTABLE PUBLIC REALM AND THE POTENTIAL BENEFITS THAT THIS CAN BRING
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2.2  WORK PACKAGES
WORK PACKAGE NO. 2 

The following streets and open spaces shall be undertaken under Works 
Package No. 2 and are grouped under the street typologies described in the 
Key Strategies and Design Codes document:

CIVIC STREET
Church Street (Central)

GREEN SPINE
Salisbury Street (South)

STRATEGIC STREET
Lisson Grove 

TRADITIONAL STREET
Ashbridge Street
Broadley Street (East)
Broadley Street (Central)
Capland Street (North)
Frampton Street (East)

MEWS
Mulready Street
Orchardson Street (East)
Plympton Street
Whitehaven Street

Regent’s Canal Connection. A pocket park to link the canal and approach
to Church Street.

The requirements associated for the implementation of each street 
typology is outlined in the Design Codes. Further reference should be made 
to the Scheme Design section of this document as an illustration of how 
the Design Codes are to be interpreted in the design of the layout and detail 
of the public realm and associated infrastructure.

The intent of Work Package No. 2 is to effectively complete the central 
section of Church Street market (including the proposed structure at the 
Salisbury Street junction), Lisson Grove corridor improvements which 
reinforces the connection to the canal and side-streets adjoining the 
eastern end of Church Street.

The proposed area of the Package complements the Church Street Site 4 
development plot. The development of this site provides the certainty to 
the public realm to enable the key space at the Church Street/Salisbury 
Street junction to be fully implemented. Other measures in Work 
Package 2 logically extend the enhancements begun in Work Package 1, 
complementing the eastern section of Church Street. 

During the implementation of this Package the market will suffer 
disruption from the works associated with Church Street Site 4. However, 
it will still be able to trade on the section of Church Street from Edgware 
Road to Penfold Street which is the busier section of the market. If 
required extra space for traders can be found at the eastern antiques’ 
end of Church Street on weekdays. On Saturdays limited trading should 
still be possible along the central section of Church Street as long as the 
street works are programmed to avoid Saturday working.

In this Package the pedestrian connection between Regent’s Canal and 
Church Street will be strengthened. The intention is to enhance this link 
through the creation of a pocket park that creates a graded pedestrian 
link from the canalside walk up to Lisson Grove.

The works to the Traditional Streets are effectively the implementation 
of the Westminster Way to the public realm. Therefore this work may be 
considered as being undertaken as part of Westminster City Council’s 
borough wide general street works programme. However, the tree 
planting and rain gardens proposed as part of the scope of Traditional 
Streets shall be implemented as part of this Package.

The following specific issues shall be managed as part of this Works 
Package:

HIGHWAY ALTERATIONS AND CLOSURES
Broadley Street. Phasing of these works shall aim to cause minimal 
disruption to the access of King Solomon Academy.

Frampton Street. There are significant changes to the carriageway 
alignment and parking layout proposed to this street.

Lisson Grove. Works will require Strategic Routes approval from Transport 
for London.

CONSTRUCTION TRAFFIC
Designated routes for construction traffic shall be agreed with Westminster 
City Council and Transport for London. The following are suggested routes 
for development plot construction traffic:

• Church Street Site 4
• Access via Broadley Street and Penfold Street

PARKING
Note that although the overall number of bays is not to be reduced there 
will be a significant change to the distribution of car parking spaces, 
particularly on Frampton Street.

DISTRICT HEATING
It is intended that part of the phasing of the District Heating system is 
implemented as part of this Works Package. Reference shall also be made to 
the Grey Infrastructure Appendix.

AMENDMENTS TO EXTENT OF PUBLIC REALM
The Infrastructure and Public Realm Plan proposes changes to the existing 
position of the adopted highway boundary line. The works to Frampton 
Street effectively creates a transfer of land from Westminster Housing 
Department (the estates gardens) to Westminster Highway and Transport 
Department and Parks.
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Public Realm Works associated with 
Development Plots

Phase 2 Development PlotsPublic Realm Works associated with 
Development Plots

Public Realm Works independent of 
Development Plots

KEY

CIVIC STREET
1. Church Street (Central)

GREEN SPINE
2. Salisbury Street (South)

STRATEGIC STREET
3. Lisson Grove 

TRADITIONAL STREET
4. Ashbridge Street
5. Broadley Street (East)
6. Broadley Street (Central)
7. Capland Street (North)
8. Frampton Street (East)

MEWS
9. Mulready Street
10. Orchardson Street (East)
11. Plympton Street
12. Whitehaven Street

13. Regent’s Canal Connection. A pocket park to link the canal and 
approach to Church Street.

DEVELOPMENT PLOTS
A. Church Street Site 4

1. PROPOSED EXTENT OF THE WORK PACKAGE NO. 2
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2.3  WORK PACKAGES
WORK PACKAGE NO. 3

The following streets and open spaces shall be undertaken under Works 
Package No. 2 and are grouped under the street typologies described in the 
Key Strategies and Design Codes document:

CIVIC STREET
Church Street (West)
Church Street (Paddington Green)
Paddington Green

GREEN SPINE
Lisson Street (South)

STRATEGIC STREET
Edgware Road (North - east pavement)
Edgware Road (North - west pavement)

TRADITIONAL STREET
Ashmill Street
Bell Street
Boscobel Street
Broadley Street (West)
Cosway Street (South)
Frampton Street (West)
Penfold Street (North)
Penfold Street (South)

MEWS
Bendall Mews
Colertt Street
Daventry Street
Hatton Street
Lyons Place
Orchardson Street (West)
Newcastle Place
Penfold Place
Ranston Street
Venables Street

The requirements associated with the implementation of each street 
typology is outlined in the Design Codes. Further reference should be made 
to the Scheme Design section of this document as an illustration of how the 
Design Codes are to be interpreted in the design of the layout and detail of 
the public realm and associated infrastructure.

The proposed scope of Work Package No. 3 is to complete the new public 
realm around the proposed development plots at Church Street Sites 2 
and 3 and streets in the south of Church Street ward. In addition this Work 
Package implements remaining sections of Edgware Road and commences 
improvements on the Paddington Green side in front of the City of 
Westminster College.

During the implementation of this Package the market will suffer 
disruption from the works associated with Church Street Site 2 and 3, and 
public realm works on Church Street itself between Edgware Road and 
Penfold Street. Hence during this work package the market should relocate 
eastwards between Penfold Street and Lisson Grove, making use of the 
improved sections of Church Street delivered in Work Packages 1 and 2 and 
the new space by the Salisbury Street junction.

If required for the busier Saturday market, the market could be extended 
into Samford Street and Gateforth Street during the works. These locations 
should allow the market to remain intact as a single entity as opposed to 
occupy a number of different sites in the area. Reference should be made 
to the proposed market development plan which will be seeking to agree a 
detailed relocation plan with traders.

The intention with the scope of the Package scope is also to complete the 
upgrading of the public realm on the strategic street of Edgware Road. An 
improved crossing will form part of this work.

The works to the Traditional Streets, with the exception of Frampton 
Street, are effectively the implementation of the Westminster Way to the 
public realm. Therefore this work may be considered as being undertaken 
as part of Westminster City Council’s borough wide general street works 
programme. However, the tree planting and rain gardens proposed as part 
of the scope of Traditional Streets shall be implemented as part of Works 
Package No. 2.

The following specific issues shall be managed as part of this Works 
Package:

HIGHWAY ALTERATIONS AND CLOSURES
Church Street. The temporary relocation of the market will require new 
temporary restrictions on this street and Samford and Gateforth Streets.
Church Street and Paddington Green. Phasing of these works shall aim to 
cause minimal disruption to the access of Westminster City College.

Edgware Road. Works will require approval from Transport for London and 
may be subject to their works programmes.

Frampton Street. There are significant changes to the carriageway 
alignment and parking layout proposed to this street. Edgware Road. Works 
will require approval from Transport for London and may be subject to their 
programme of future works.

CONSTRUCTION TRAFFIC
Designated routes for construction traffic shall be agreed with Westminster 
City Council and Transport for London. The following are suggested routes 
for development plot construction traffic:

• Church Street Site 2 and 3
• Access via Broadley Street and Penfold Street

PARKING
Note that although the overall number of bays is not to be reduced there 
will be a significant change to the distribution of car parking spaces, 
particularly on Frampton Street.

DISTRICT HEATING
It is intended that part of the phasing of the District Heating system is 
implemented as part of this Works Package. Reference shall also be made to 
the Grey Infrastructure Appendix.

AMENDMENTS TO EXTENT OF PUBLIC REALM
The Infrastructure and Public Realm Plan proposes changes to the existing 
position of the adopted highway boundary line. The works to Frampton 
Street effectively creates a transfer of land from Westminster Housing 
Department (the estates gardens) to Westminster Highway and Transport 
Department and Parks.
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Phase 3 Development PlotsPublic Realm Works associated with 
Development Plots

Public Realm Works independent of 
Development Plots

KEY

CIVIC STREET
1. Church Street (West)
2. Church Street (Paddington Green)
3. Paddington Green

GREEN SPINE
4. Lisson Street (South)

STRATEGIC STREET
5. Edgware Road (North - east pavement)
6. Edgware Road (North - west pavement)

TRADITIONAL STREET
7. Ashmill Street
8. Bell Street
9. Boscobel Street
10. Broadley Street (West)
11. Cosway Street (South)
12. Frampton Street (West)
13. Penfold Street (North)
14. Penfold Street (South)

MEWS
15. Bendall Mews
16. Colertt Street
17. Daventry Street
18. Hatton Street
19. Lyons Place
20. Orchardson Street (West)
21. Newcastle Place
22. Penfold Place
23. Ranston Street
24. Shroton Street (East)
25. Venables Street

DEVELOPMENT PLOT
A. Church Street Site 2
B. Church Street Site 3

1. PROPOSED EXTENT OF THE WORK PACKAGE NO. 3
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2.4  WORK PACKAGES
WORKS PACKAGE NO. 4

The following streets and open spaces shall be undertaken under Works 
Package No. 4. and are grouped under the street typologies described in the 
Key Strategies and Design Codes document:

ST. MARY’S GARDENS
Including an enhanced cycle and pedestrian link from Paddington Green 
to St. Mary’s Terrace and links to Paddington Basin and Merchants Square 
beyond.

STRATEGIC STREET
Marylebone Road

TRADITIONAL STREET
Cuthbert Street
Hall Place (North and Central)

MEWS
Adpur Street
Crompton Street
Hall Place (South)
St. Mary’s Terrace

The requirements associated with the implementation of each street 
typology is outlined in the Design Codes. Further reference should be made 
to the Scheme Design section of this document as an illustration of how the 
Design Codes are to be interpreted in the design of the layout and detail of 
the public realm and associated infrastructure.

Work Package No. 4 consists of the public realm works within the 
Paddington Green area, west of Egware Road. This area is subject to 
potential future redevelopment and therefore it is proposed to implement 
the Infrastructure and Public Realm Plan within this area last.

The scope of the Package is focussed around the enhancement of St. Mary’s 
Gardens to become a local landscape destination with exciting planting 
regimes that blend visual delight and biodiversity enhancement. A pavilion 
and play offer will also be included in the Gardens. The Package will also 
consist of improvements to adjacent streets, the Marylebone Road frontage 
and links to Paddington Basin and Merchants Square. 

The proposed area of the Package will need to address any forthcoming 
proposals for Parsons North (Paddington Green) but at this point in time the 
details of this are unknown.  

The implementation of the Traditional Streets is effectively the 
implementation of the Westminster Way within the public realm. Therefore 
this work may be considered as being undertaken as part of Westminster 
City Council’s borough wide general street works programme. However, 
there is tree planting and rain gardens proposed as part of the scope of 
Traditional Streets and these shall be implemented as part of Works Package 
No. 4.

The following specific issues shall be managed as part of this Works 
Package:

HIGHWAY ALTERATIONS AND CLOSURES
Marylebone Road. Works will require approval from Transport for London. 
Works shall be coordinated with the Edgware Circus proposals.

CONSTRUCTION TRAFFIC
The detail of any associated development is unknown but any construction 
access will have to access the site off Edgware Road.

PARKING
Note that although the overall number of bays is not to be reduced there 
may be a some change to the distribution of car parking spaces.

DISTRICT CENTRAL HEATING
Details are unknown.

ST. MARY’S GARDENS
St. Mary’s Gardens is located on consecrated ground and any works will have 
to comply with the relevant Acts and legislation. Proposals will need to be 
developed in close consultation with the local community and neighbouring 
Maida Vale residents, as well as St. Mary’s Church.
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Public Realm Works associated with 
Development Plots

Public Realm Works independent of 
Development Plots

KEY

ST. MARY’S GARDENS
1. St Mary’s Gardens including an enhanced cycle and pedestrian link from 

Paddington Green to St. Mary’s Terrace and links to Paddington Basin 
and Merchants Square beyond.

STRATEGIC STREET
2. Marylebone Road

TRADITIONAL STREET
3. Cuthbert Street
4. Hall Place (North and Central)

MEWS
5. Adpur Street
6. Crompton Street
7. Hall Place (South)
8. St. Mary’s Terrace

1

8 2
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1. PROPOSED EXTENT OF THE WORK PACKAGE NO. 4





INTRODUCTION

CHURCH STREET

GREEN SPINE - LISSON GARDENS

GREEN SPINE - FISHERTON STREET

GREEN SPINE - ORCHARDSON STREET

BELL STREET 

LUTON STREET 

SCHEME DESIGN
 ILLUSTRATIVE PROPOSALS OF THE PUBLIC REALM AREAS
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3.0  SCHEME DESIGN: ILLUSTRATIVE PROPOSALS FOR THE PUBLIC REALM
 INTRODUCTION

The following streets and open spaces have been developed to articulate 
how the different key street typologies described in the Key Strategies 
and Design Codes document may be implemented:

CIVIC STREET
Church Street 
Liliestone Street (Square)

GREEN SPINE
Lisson Gardens
Lisson Street
Salisbury Street
Fisherton Street
Orchardson Street

STRATEGIC STREET
Marylebone Road

TRADITIONAL STREET
Bell Street

MEWS
Luton Street

1. ILLUSTRATIVE VIEW OF THE NEW PARK AT LISSON GARDENS
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3.1  CHURCH STREET
THE EXISTING CONDITION

CHURCH STREET EXISTING 
Church Street is the heart of the neighbourhood, giving its name to the local 
council ward. It is a bustling street with a local market and shops.

The extent of the street activity is defined by the main arterial routes of 
Edgware Road and Lisson Grove at each end. These busy routes restrict the 
pedestrian connectivity of the street with the Lisson Gardens estate to the 
east and Paddington Green and Westminster City College to the west.

Post-war development along the west and central sections of Church Street 
has created an irregular streetscape with triangular pieces of open space 
adjacent to the street. The east section is a more traditional street layout 
with a number of antique shops, some of which, such as Alfies, having a 
London-wide reputation. 

The quality of the public realm is poor as a result of the following issues;

• Paving finishes are varied and often in poor condition and not consistent 
with the Westminster Way

• Areas of open space are poorly defined and lack clear function

• Street furniture is varied and of mixed quality

• Shop frontages are of mixed quality and uncoordinated

• Very limited tree planting creating a hard environment

• Lack of identity

There is a vibrant market that serves the local community and visitors with 
services such as fresh fruit and vegetables, fish, hot food and general clothing 
and other goods. The market is recognised as being successful occuping two-
thirds of the entire street during the week, and along its entire length on 
Saturdays. However, there are a number of issues associated with the market 
in terms of visual clutter, market waste and debris, and vehicular congestion 
in the area during the times the market is set-up and taken down.

While Church Street is generally a bustling street in the day there is little 
activity in the evenings due to a poor evening and night-time economy. The 
lack of activity and passive surveillance that it brings increases the sense of 
anxiety in some residents to use the space in the evenings. 

2

4

3

5

1. MARKET STALL, CHURCH STREET
2. AMBIGUOUS OPEN SPACE AT THE CHURCH STREET/SALISBURY STREET JUNCTION
3. PAVING IN POOR CONDITION
4. MARKET WASTE AND CLUTTER LOWERS THE QUALITY OF THE RETAIL EXPERIENCE
5. AMBIGUOUS OPEN SPACE AT THE CHURCH STREET/PENFOLD STREET JUNCTION
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3.1  CHURCH STREET
CHURCH STREET MARKET

A NEW CIVIC STREET AND MARKET
The intent is to re define Church Street as a new civic street along which 
the civic life of the area is undertaken extending west to Paddington Green 
and Westminster City College and east to the new Health and Community 
Centre on Liliestone Street. The street will include the reconfigured market, 
cafes and restaurants, library and other public service providers.

A key move to improving the quality of the Church Street public realm is to 
address those issues relating to the market and its management:

• Improve the quality of the retail experience

• Improve pedestrian movement through the market as well as 
offering alternative circulation to those not wishing to engage 
directly with the market

• Create better public realm spaces in which the market stalls 
may operate

• Provide the appropriate services of power, water and drainage to 
specific stalls

• Improve the loading/unloading of goods to serve the market

• Improve the storage facilities for the stall holders 

• Improve the waste management of the market

• Create a focal point to the market and community life with 
opportunities for temporary events

• Improve the gateways to the market

THE MARKET OPPORTUNITY

3
CHURCH STREET
MARKET STRATEGY

MARKET’S STALLS OPTIONS 

Provided by the vendors - only pitch and 
utilities provided by the Council

Provided by WCC
Look and “performances” adjusted depending on 
thew trade and chosen character for the market

Provided by WCC. All the same 
regardless the trade

3
CHURCH STREET
MARKET STRATEGY

MARKET’S STALLS OPTIONS 

Provided by the vendors - only pitch and 
utilities provided by the Council

Provided by WCC
Look and “performances” adjusted depending on 
thew trade and chosen character for the market

Provided by WCC. All the same 
regardless the trade

3
CHURCH STREET
MARKET STRATEGY

MARKET’S STALLS OPTIONS 

Provided by the vendors - only pitch and 
utilities provided by the Council

Provided by WCC
Look and “performances” adjusted depending on 
thew trade and chosen character for the market

Provided by WCC. All the same 
regardless the trade

THE CURRENT SITUATION : STALLS PROVIDED BY THE VENDORS

THE OPPORTUNITY : STALLS PROVIDED BY WCC -  A SENSE OF ORGANISATION AND UNITY

THE OPPORTUNITY : STALLS PROVIDED BY WCC -  A FLEXIBLE APPROACH

1
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INFRASTRUCTURE
The proposal reconfigures the market by organising the stalls with respect 
to the goods they sell and the associated infrastructure they require; 
power only, power and water, or power, water and special drainage 
requirements. This change creates a very legible organisation of goods and 
services enabling shoppers to locate individual market stalls more readily, 
for the stalls to be serviced more efficiently and provide a better retail 
offer.

LAYOUT
The reconfiguration of the market stalls also extends to the organisation 
within the Church Street public realm itself. The key changes are as 
follows:

• Market stalls generally face each other to create a ‘market street’ 
and in doing so free up general pedestrian circulation around the 
market• The layout of the market stalls engages the whole available 
public open space by following the building edge and creating 
local squares as focal points along the street• Market stalls selling dry goods are located at the western end of 
the market. A power supply is provided to each pitch• Market stalls selling fresh produce are located around the 
junction with Penfold Street. A power supply is provided to each 
pitch with shared water supplies.• Market stalls selling prepared food are located in the largest of 
the public spaces at the junction with Salisbury Street. The intent 
is to create a hub of cafes, bars and restaurants that start to 
generate an evening economy. • A structure sheltering the market stalls is proposed in this 
space. This structure could be temporary or permanent, with 
opportunities for other community uses such as festivals and 
performances.• The weekend market stalls along the eastern end of Church 
Street sell a mix of antique and general goods. A power supply is 
provided to each pitch• The length of the market is slightly reduced in order to create a 
‘breathing space’ at either end of the street. These spaces can be 
temporarily used for community festivals and events

1. DIAGRAM ILLUSTRATING THE OPTIONS TO IMPROVE THE MARKET STALL PROVISION
2. DIAGRAM ILLUSTRATING THE PROPOSED RE STRUCTURING OF THE MARKET
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3.1  CHURCH STREET
OVERVIEW - WEEKDAY MARKET

1. ILLUSTRATIVE VIEW OF CHURCH STREET DURING A WEEKDAY
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1. ILLUSTRATIVE VIEW OF CHURCH STREET DURING THE SATURDAY MARKET

3.1  CHURCH STREET
OVERVIEW - SATURDAY MARKET
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A NEW GATEWAY is created at the junction with Edgware Road with 
the market stalls pulled back from the edge of the street providing an 
opportunity for temporary installations or events as well as space for 
orientation. The totem, suggested green wall and quality paving create a 
strong sense of identity and purpose to visitors. The pedestrian crossing 
points are improved by widening and deepening the islands as well as 
improving the quality of the finishes.

The market area is designed as a shared space, paved throughout with 
granite, with slabs located on the pavements and setts to trafficked 
areas. Shallow, broad granite kerbs are used to define the carriageway 
and parking bays. The detail of the kerb definition shall be refined during 
detailed design stages, i.e. whether the kerb is flush or has a 60mm 
upstand as proposed. The thresholds on Penfold Street into the shared 
space are defined by a change in level and introduction of rain gardens 
that narrow the carriageway. When the market is closed the majority of 
the pitches may be utilised as car parking bays.

Large-scale trees are planted to create an avenue and frame the street. 
Trees are planted in tree trenches that are integrated with the existing 
services. A signature tree forms the focal point to the local square at the 
junction with Penfold Street.

ILLUSTRATIVE PLAN
1. Improved Edgware Road pedestrian crossing 
2. Reconfigured gateway with totem and green wall
3. Large street trees increase urban greenery and creates avenue
4. Reconfigured market stalls
5. Local square with landmark tree
6. Shared space created at junction with Penfold Street
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3.1  CHURCH STREET
CHURCH STREET WEST
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ILLUSTRATIVE SECTION AND PLAN
1. Pavement with granite paving slabs. Potential need to treat the     

       paving surface to minimise risk of staining subject to location

2. Granite kerb, 300mm wide laid with shallow 60mm upstand

3. Granite kerb, 300mm wide laid flush

4. Large street tree, e.g. Lime sub-species planted to form a tree    
       lined avenue. Tree location coordinated with car parking / 
       market stall pitches and street lighting

5. Tree pit to be finished with porous resin bound gravel

6. Tree pits are to be designed with adequate volume of planting 
       medium and tree pit drainage appropriate for the proposed 
       species to allow for the healthy growth and establishment of
       the tree

7. Tree planting locations to be coordinated with existing and  
       future underground utility routes

8. Approved tree root barriers and deflectors to be used in 
      locations adjacent to services

9. Carriageway to be paved with granite setts laid with staggered bond

10. Car parking bays / market stall pitches finished with granite setts laid 
with staggered bond. Potential need to treat the paving surface to 
minimise risk of staining subject to location

11. Market stalls. Suggested market stall layout designed to create a ‘market 
street’ with improved circulation around the edges of the market
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4.2M 2.5M 5.5M 2.5M 6.0M

UK Power Network

British Telecoms

Low Pressure Gas

Thames Combined Sewer

Thames Potable Water

Future Reserved Services Trench

KEY TO UNDERGROUND SERVICES

Proposed Comms.
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3.1  CHURCH STREET
CHURCH STREET CENTRAL (EXISTING)



41
CHURCH STREET AND PADDINGTON GREEN : INFRASTRUCTURE AND PUBLIC REALM PLAN: IMPLEMENTATION PLAN  17/06/2013              

3.1  CHURCH STREET
CHURCH STREET CENTRAL (PROPOSED)
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3.1  CHURCH STREET
CHURCH STREET CENTRAL

THE CENTRAL SECTION of Church Street, between Penfold Street and 
Salisbury Street is the heart of the civic street with two squares defined 
by the existing building footprints. A structure sits within the larger of 
the two spaces and is a signature of the new public realm. Its primary 
purpose is to create a sheltered space for kiosks and stalls selling 
prepared food and act as an anchor to other cafes, bars and restaurants in 
the street which in time will generate a new evening economy. However, 
the structure will also provide a focal point for community and it is 
envisaged as potentially supporting community events and festivals.  It 
is proposed that the design of the structure and water feature should be 
open to a design competition.

This area of the market is designed as a shared surface space, meaning 
that there is no definition between pedestrian and trafficked areas. 
Vehicular access is limited to emergency and maintenance access only. 
The space is paved throughout with granite slabs and stone detailing to 
tree pit edges and a water feature located in the smaller square. Shallow, 
broad granite kerbs are used to define the Salisbury Street carriageway 
and loading/unloading bay that are paved with granite setts. The 
thresholds to Salisbury Street into the space are defined by a change in 
level in the carriageway.

Large-scale trees are planted to frame the spaces. Trees are planted in tree 
trenches that are integrated with the existing services. 

The plans show the possibility of the toilet block being removed, to 
illustrate how the space can be transformed.  This would only be possible 
if the toilet facility was relocated into a new development, possibly at 
Eden House. According;y the design of this Salisbury Street market space 
must be coordinated wi

ILLUSTRATIVE PLAN
1. Penfold Street
2. Reconfigured layout of market stalls brings in the full extent of   

 the potential public realm
3. Large street trees increase urban greenery 
4. Local square with suggested water feature
5. Signature structure to hold the food stalls
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ILLUSTRATIVE VIEW
1. Penfold Street. Crossing of Church Street paved as a shared space with 

low granite kerbs and carriageway with granite sett finish. Loading 
bay located at this junction

2. Market stalls provided with new infrastructure to support the traders, 
selling fresh produce, e.g. power and water supply, and appropriate 
drainage. Stalls face on to ‘market street’

3. Large street tree, e.g. Lime sub-species planted to form a leafy, green 
edge to the public realm spaces. Tree location coordinated with 
market stall pitches and street lighting. Tree pit to be finished with 
porous resin bound gravel. Tree pits are to be designed with adequate 
volume of planting medium and tree pit drainage appropriate for the 
proposed species to allow for the healthy growth and establishment 
the tree. Tree planting locations to be coordinated with existing and 
future underground utility routes. Approved tree root barriers and 
deflectors to be used in locations adjacent to services

4. Suggested water feature to create a focal point to the new integrated 
local space. Seating integrated to create a meeting point.

5. Market stalls provided with new infrastructure to support the traders 
selling freshly prepared hot food, e.g. power and water supply and 
appropriate drainage. Stalls face on to ‘market street’ with areas for 
external seating

6. Shop fronts de-cluttered and encouraged to engage with the 
perimeter of the new public realm

7. Signature structure. Opportunity for a temporary or permanent 
structure to house market food retailers. Scope to extend the 
community offer of the space by enabling community events to be 
held under the structure

8. Salisbury Street. Crossing of Church Street paved as a shared space 
with low granite kerbs and carriageway with granite sett finish. 
Loading bay located at this junction

9. Opportunity for green walls to buildings to increase urban greening, 
provide wildlife habitats and improve the local air quality

10. Green Spine. New linear park stretching between Lisson Gardens and 
Orange Park meets Church Street at the larger new square

11. Church Street East 
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1. ARTISTIC IMPRESSION OF THE NEW PUBLIC SPACE AT THE JUNCTION OF CHURCH STREET AND SALISBURY STREET 
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3.1  CHURCH STREET
CHURCH STREET EAST

THE EASTERN SECTION of Church Street, between Salisbury Street and 
Lisson Grove is organised in a more traditional manner with an asphalt 
carriageway, in-line parking, street trees and broad pavement. The latter 
is located on the north side of the street to encourage activity to spill out 
from the retail and food outlets on to the street and enjoy the sun. 

The market only occurs on Saturdays in this section of Church Street. The 
market stalls are located in the parking bays along the south edge of the 
street and between the trees on the northern pavement.

This area of the market is designed as a traditional street. A shallow, 
broad granite kerb defines the edge between the granite slab of the 
pavement and the asphalt carriageway.  The carriageway is visually 
narrowed by introducing granite sett paving in the parking bays. 

Large-scale trees are planted as an avenue along the length of the street. 
Trees are planted in tree trenches that are integrated with the existing 
services. 

A new gateway is created at the junction with Lisson Grove with the 
market stalls pulled back from the edge of the street providing an 
opportunity for temporary installations or events as well as space for 
orientation. The totem, green wall and quality paving reinforce the 
street’s identity and acts as a visual marker for visitors arriving from 
Regents Canal and Park. The pedestrian crossing points are improved by 
widening and deepening the islands as well as improving the quality of 
the finishes.

ILLUSTRATIVE PLAN
1. Extended pavement with avenue tree planting
2. Car parking / market stall  bays
3. Carriageway is visually narrowed
4. Gateway with totem
5. Improved Lisson Grove pedestrian crossing 

PLAN : WEEKEND EAST CHURCH STREET

PLAN : WEEKDAY EAST CHURCH STREET
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ILLUSTRATIVE SECTION AND PLAN
1. Pavement with granite paving slabs. Potential need to treat the 
 paving surface to minimise risk of staining subject to location

2. Granite kerb, 300mm wide laid with shallow 60mm upstand

3. Granite kerb, 300mm wide laid flush

4. Large street tree, e.g. Lime sub-species planted to form a tree lined 
avenue. Tree location coordinated with car parking / market stall 
pitches and street lighting

5. Tree pit to be finished with porous resin bound gravel

6. Tree pits are to be designed with adequate volume of planting 
medium and tree pit drainage appropriate for the proposed species 
and planted size to allow for the healthy growth and establishment 
of the tree

7. Tree planting locations to be coordinated with existing and future 
underground utility routes

8. Approved tree root barriers and deflectors to be used in locations 
adjacent to services

9. Carriageway to be tarmacadom finish

10. Car parking bays / market stall pitches finished with granite setts laid 
with staggered bond. Potential need to treat the paving surface to 
minimise risk of staining subject to location

11. Market stalls. Suggested market stall layout designed to create a 
‘market street’ with improved circulation around the edges of the 
market
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3.5M 2.5M 3.9M 2.5M 5.7M

UK Power Network

British Telecoms

Low Pressure Gas

Thames Combined Sewer

Thames Potable Water

Future Reserved Services Trench

KEY TO UNDERGROUND SERVICES

Proposed Comms.
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3.1  CHURCH STREET
CHURCH STREET EAST (EXISTING)
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CHURCH STREET - 3.1  CHURCH STREET
CHURCH STREET EAST (PROPOSED)
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3.1  CHURCH STREET
THE GATEWAYS

EDGWARE ROAD
A new gateway is created at the junction with Edgware Road with 
the market stalls pulled back from the edge of the street providing an 
opportunity for temporary installations or events as well as space for 
orientation. The totem, proposed green wall and quality paving create a 
strong sense of identity and purpose to visitors. The pedestrian crossing 
points are improved by widening and deepening the islands as well as 
improving the quality of the finishes. It is noted that Westminster City 
Council is not the freeholder of the building where the green wall is 
suggested.

ILLUSTRATIVE PLAN
1. Edgware Road
2. Improved pedestrian crossing
3. Totem location
4. Threshold to Church Street (Paddington Green)
5. Intensive green wall to building elevation
6. New street trees to form avenue
7. Car parking / loading bays (Market stalls on Saturdays)
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3.1  CHURCH STREET
THE GATEWAYS

LILIESTONE STREET
The new civic street terminates at this new urban square and provides 
an appropriately civic setting for the new health centre as well as a new 
local landmark on Lisson Grove. Significantly, the space physically and 
visually links the Lisson Garden neighbourhood with Church Street.

The focal point to this new space is an informal group of Dawn 
Redwood trees planted at various sizes and within a sculpted landform 
of species-rich grassland bulb planting. This new pocket park also 
integrates seating, informal play and graded routes between Lisson 
Grove and Bernhardt Crescent.

The new square at Liliestone Street is designed as a shared space with 
granite slabs located on the pavements and granite setts to trafficked 
areas. Shallow, broad granite kerbs are used to define the carriageway. 
The thresholds on to Lisson Grove and Liliestone Street into the shared 
space are defined by a change in level.

The existing trees were felt to be of a low quality although they did 
have a high amenity value. However on balance it was felt that their 
amenity value was out-weighed by their low quality and constraints 
these trees placed on the new space with respect to modifying levels. 

Future consideration shall be given to the possibility of locating a 
small pavilion between Wickham and Fingest Houses in order to help 
animate the space.

ILLUSTRATIVE PLAN
1. Lisson Grove
2. Improved pedestrian crossing
3. Graded pedestrian route to Bernhardt Crescent
4. Informal, landmark grouping of Dawn Redwood
5. Shared space design to civic space
6. New Health Centre on Liliestone Street
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3.1  CHURCH STREET
THE PALLETE

THE PALETTE
The design of the new Church Street is intended to follow the guidelines and 
specifications outlined in the Westminster Way. This civic street is finished 
with a palette of materials and street furniture that expresses the nature 
of the street, its anticipated activity and programmes, and need to minimise 
on-going maintenance. 

The following paving materials are found on Church Street:
• Granite slab paving; typically 750x900x63mm deep
• Granite sett paving; typically 150x250x150mm deep
• Granite kerbs; typically 300mm wide with a 60mm upstand
• Asphalt

Street furniture within Church Street consists of the following:
• Benches and seats consisting timber and black painted metal frames; 

DAE Montsery or similar
• Opportunity for bespoke furniture
• Litter bins and recycling bins; Big Belly solar compactor or similar

Lighting within Church Street consists of the following:
• Street lighting consists of the Woodhouse Discus range, with poles 

typically 8m high
• Uplighting is provided to the general street tree planting
• Moonlight effect lighting , or similar, incorporated with the signature 

tree at the junction of Penfold Street

The totems at each end of the street are specific to Church Street, visually 
identifying the market to visitors and the passer-by. The detail of these pieces 
is being developed by others.

There are opportunities to integrate arts and culture into the streetscape in 
both temporary and permanent forms. These have been identified within 
the site-wide arts strategy.
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1. BESPOKE FURNITURE COULD REINFORCE THE STREET’S IDENTITY
2. QUALITY GRANITE SLAB TO PAVEMENTS AND SETT PAVING UNDER THE CARRIAGEWAY
3. CONTEMPORARY STREET FURNITURE THAT IS CONSISTENT WITH THE WESTMINSTER WAY

4. STREET LIGHTING
5. GRANITE TACTILE PAVING TO CROSSINGS
6. INTEGRATED PAVEMENT CROSSINGS
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3.1  CHURCH STREET
STREET TREES

The following trees are suggested for the Church Street public realm:

AVENUE TREES
Tilia cordata (Small-Leafed Lime)

LANDMARK TREE (PENFOLD STREET JUNCTION)
Acer platanoides (Norway Maple)

LILIESTONE SQUARE
Metasequoia glyptostroboides (Dawn Redwood)

Reference should also be made to the Green Infrastructure Appendix.

1. LANDMARK TREE, SUCH AS NORWAY MAPLE
2. INFORMAL GROUPING OF DAWN REDWOOD
3. AVENUE TREES, SMALL-LEAFED LIME 
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3.1  CHURCH STREET
PUBLIC REALM AND INFRASTRUCTURE COORDINATION

THE APPROACH to designing the new public realm has been to minimise 
any moving of existing services to a minimum. Tree trenches and other 
similar interventions are located to integrate the existing services 
underground. 

The future  introduction  of new and upgraded utilities  is planned for 
through the integration of reserved future service corridors under the 
public realm. It is recommended that during planned asset maintenance 
and reinforcement for existing utilities,  utility companies should adhere 
to NJUG guidance and that works should be coordinated with other utility 
providers to minimize disruption in the street. This approach will see the 
gradual and economical rationalising of service routes in the public realm. 
The finishes and their construction shall be specified to allow this process 
to occur with the minimising of the risk of damage to the finishes

ILLUSTRATIVE AXONOMETRIC OF CHURCH STREET WEST
1. Large street tree, e.g. Lime sub-species planted to form a tree lined 

avenue. Tree location coordinated with car parking / market stall 
pitches and street lighting
Tree pit to be finished with porous resin bound gravel
Tree pits are to be designed with adequate volume of planting 
medium and tree pit drainage appropriate for the proposed species 
to allow for the healthy growth and establishment of the tree
Tree planting locations to be coordinated with existing and future 
underground utility routes
Approved tree root barriers and deflectors to be used in locations 
adjacent to services

2. Granite sett finish to car parking bays / market pitches,
3. Granite sett finish to carriageway
4. 300mm wide granite kerb laid flush
5. Granite slab paving to pavement areas. Extent defined by 300mm 

wide granite kerb with 60mm upstand

1

KEY TO UNDERGROUND SERVICES
UK Power Network

British Telecoms

Low Pressure Gas

Thames Combined Sewer

Thames Potable Water

Future Reserved Services Trench

Proposed Tree Trench

Proposed Comms.
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1. ILLUSTRATIVE AXONOMETRIC VIEW OF A TYPICAL SECTION OF CHURCH STREET WEST
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ILLUSTRATIVE AXONOMETRIC OF CHURCH STREET EAST
1. Granite slab paving to pavement areas. Extent defined by 300mm 

wide granite kerb with 60mm upstand 
2. Large street tree, e.g. Lime sub-species planted to form a tree lined 

avenue. Tree location coordinated with car parking / market stall 
pitches and street lighting, e.g. 14m centres
Tree pit to be finished with porous resin bound gravel
Tree pits are to be designed with adequate volume of planting 
medium and tree pit drainage appropriate for the proposed species to 
allow for the healthy growth and establishment of the tree
Tree planting locations to be coordinated with existing and future 
underground utility routes
Approved tree root barriers and deflectors to be used in locations 
adjacent to services

3. Pavement extended southwards with granite slab paving. 300mm 
wide granite kerb with 60mm upstand

4. Tarmacadam finish to carriageway
5. Grantite sett finish to car parking bays / market pitches, with flush 

300mm wide granite kerb to carriageway

1

KEY TO UNDERGROUND SERVICES
UK Power Network

British Telecoms

Low Pressure Gas

Thames Combined Sewer

Thames Potable Water

Future Reserved Services Trench

Proposed Tree Trench

Proposed Comms.
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1. ILLUSTRATIVE AXONOMETRIC VIEW OF A TYPICAL SECTION OF CHURCH STREET EAST
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3.2  THE GREEN SPINE
THE EXISTING CONDITION

EXISTING CONDITION 
There are a number of environmental and social issues in the Church Street 
and Paddington Green area that adversely affect the liveability of the 
neighbourhood: 
• Deficiency in the provision of informal play opportunities
• Low levels of attainment in local students that may be linked to the lack 

of open playable space 
• Deficiency in the provision of natural open space
• Poor air quality
• Low tree canopy cover over the area
• Low levels of accessibility to private open space
• Low levels of fresh fruit and vegetable consumption within the population
• Poor permeability north-south through the area

EXISTING PLAY PROVISION
There are three existing play areas of varying quality located within the 
Church Street public realm area:
• Broadley Gardens. These gardens have been recently redeveloped 

providing a variety of formal and informal play opportunities for children 
up to 7 years of age. However, due to the general low play provision in 
the area there is a lot of pressure on this play area. An original tyre swing 
installation was later removed as it attracted older children into the play 
area that caused conflicts with the younger children. 

• Lisson Gardens. Located adjacent to Broadley Gardens between the King 
Solomon Academy and the rear gardens of Ranston Street. There is a 
significant level change of approximately 2.5m between Lisson Street 
and the bottom of the gardens running parallel with the rear garden 
boundary walls that limits the useable area for play and limits passive 
surveillance of the area. The gardens consist of two areas; the southern 
half of the gardens contains a small, under-utilised play area with 
equipment appropriate for young children. This provision is duplicated in 
the newer Broadley Gardens. The northern area is a sunken hard space, 
principally used for informal ball games, enclosed with brick retaining 
walls containing arches that are currently used for storage.

• Orange Park. Located in the north of the Church Street area this play area 
is aimed at young children and is in a poor condition.  The area also suffers 
from poor surveillance from the neighbouring properties.

These play spaces are fenced off from the surrounding public realm and are 
typically locked after dusk as these spaces are unlit and potentially attract 
anti-social behaviour.

1. VIEW OF EXISTING AMPHITHEATRE IN LISSON GARDENS
2. SIGNAGE AND SPACES ARE UNWELCOMING
3. HARD SPACES WITH LITTLE GREENERY

4. STERILE ESTATE GARDEN SPACES
5. SMALL PLAY AREA IN LISSON GARDENS IS POOR PASSIVE SURVEILLANCE SET DOWN BELOW THE 

STREET 
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3.2  THE GREEN SPINE
OVERVIEW

OUR NEW PARK
The residents, through the Futures Plan, have stated that they wish to see 
Broadley Gardens and Lisson Gardens combined to create a bigger park 
for the area. The Vision for the public realm aims to meet this ambition by 
closing Lisson Street to all but access vehicles and creating a new playable 
space for a wide age group combined with areas of wildlife habitats and 
productive planting. A new small square at the end of Salisbury Street, with 
a pavilion cafe, will create a focal point to the larger park.

The Futures Plan identifies Orange Park as requiring investment to improve 
the play offer for the local area. The intent is to redevelop this play area but 
also to relocate it further south and accessed more directly off Orchardson 
Street in order to improve its accessibility and passive surveillance of the 
space.

The Infrastructure and Public Realm Plan recognised that these parks 
potentially create two strong anchors offering play opportunities in the 
Church Street area. A key move in the Vision is to link these two parks with a 
new linear Green Spine stretching north-south through the neighbourhood. 
This new gesture in the public realm becomes an exciting opportunity to 
reinforce a new identity for the neighbourhood and addresses a number of 
the key community-wide issues through the following provision:

• Significant tree planting will provide a green ribbon of habitat 
through the neighbourhood bringing adults and children into 
contact with nature,  as well as provide shade to routes and 
buildings in the summer, improve air quality, reduce surface water 
run-off and bring psychological and health benefits to residents, 
workers and visitors• Rain gardens and water features to creatively manage and store 
surface water run-off. Water has a natural health-giving quality, 
draws in nature to urban spaces and lifts people’s spirits • Informal play provision through the development of a  ‘playable 
route’ that engage with children and adults, promoting fitness and 
well-being• An ‘edible park’ through the planting of a variety of plants offering 
edible fruits, nuts, berries flowers and leaves throughout the 
seasons. The planted areas shall aim to be a bench-mark for urban 
foraging.• Productive gardens located within the Green Spine to provide 
opportunity for community groups to engage and manage their 
own spaces. These gardens may be defined within the public realm 
by fencing, hedges or walls.

1. ILLUSTRATIVE PLAN OF THE GREEN SPINE IN THE CONTEXT OF THE CHURCH STREET AND PADDINGTON GREEN AREA
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URBAN TREE FOREST EDIBLE STREETS

SUDS INFORMAL PLAY

STRATEGY DIAGRAMS FOR THE GREEN SPINE; FOREST-SCALE TREES, EDIBLE LANDSCAPE, INFORMAL PLAY AND SUSTAINABLE URBAN DRAINAGE
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1. LARGE-SCALE TREE PLANTING TRANSFORMS A STREET
2. BEAUTIFUL PLANTING ENHANCES ROUTES AND CREATES PLACES PEOPLE WANT TO ENJOY
3. RAIN GARDENS. SUSTAINABLE URBAN DRAINAGE COMBINED WITH ATTRACTIVE PLANTING
4. NATURAL PLAY ELEMENTS SPARK THE IMAGINATION



CHURCH STREET AND PADDINGTON GREEN : INFRASTRUCTURE AND PUBLIC REALM PLAN: IMPLEMENTATION PLAN  17/06/2013              
58

3.2  THE GREEN SPINE
LISSON GARDENS

The New Lisson Gardens is a linear pocket park providing informal play, 
performance, meeting and productive spaces adjacent to the King Solomon 
Academy. There is an exciting opportunity to forge a close relationship 
between the new Gardens and the Academy, its students and families. It 
is a safe and welcoming space; for dropping-off in the morning, a flexible 
outdoor theatre for drama lessons, an engaging productive garden and 
collection of wildlife habitats, a relaxing space to be collected from or hang-
out after school. 

The first key move is to bring the main area of the Garden up to the existing 
road level. This creates a large, level space in which to plan the Gardens. 
The privacy of the adjacent residential terrace is enhanced through the 
introduction of a deep planting bed with tree planting. Railings to the top 
of the new retaining wall reduce the visual extent of the boundary and 
permit views of the planting. Any raising of levels in this area might provide 
the opportunity to provide some storage/attenuation of surface water. The 
design of this will require detailed consideration of how the attenuation can 
be mobilised and fitted in with the topography and planting.

Secondly, a new local square is created at the junction of Broadley Gardens, 
Lisson Gardens and the Green Spine (Salisbury Street). This new space 
provides a flexible space for parents and carers, friends and family to meet. 
A pavilion building with cafe, toilets, (gardeners’) meeting room and tool 
store brings activity and passive surveillance to the area. This new square, 
together with the enhanced amphitheatre, provides flexible spaces in which 
community events and performances can take place. 

Thirdly, the new Lisson Gardens is designed as a shared surface space, 
meaning that there is no definition between pedestrian and trafficked 
areas. Vehicular access along Lisson Street is limited to emergency, as well as 
school delivery and maintenance access only. The space is paved throughout 
with concrete blocks, with broad granite stone edging to tree pits, soft play 
areas and areas of planting. 

The new local square located between Lisson Gardens and Broadley Gardens 
is visually connected to the Gardens through the use of the concrete block 
paving. Low, broad granite kerbs are used to define the Salisbury Street 
carriageway that passes along the side of the space. 

An avenue of large-scale trees, planted in the linear rain garden, runs 
along the entire length of the Gardens. The species are consistent with 
those along the length of the whole Green Spine. A number of existing 
trees are retained in the Gardens where the quality of the tree justifies its 
retention and modifications to the levels and finishes make it practical to 
do so. A woodland mix of trees along the east boundary provides a degree 
of screening between the Gardens and the residential terrace. Trees are 
generally planted in tree trenches that are integrated with the existing 
services. 

1. ILLUSTRATIVE PLAN OF THE NEW PARK AT LISSON GARDENS
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ILLUSTRATIVE PLAN
1. New local square at junction of Lisson Gardens and Broadley Gardens
2. Broadley Gardens
3. Potential Community Cafe with meeting room and gardening tool store
4. Landmark tree in new public square
5. Enhanced amphitheatre - with potential underground attentuation
6. King Solomon Academy
7. Broad path with associated seating. Clear route provided for emergency 

access and deliveries
8. Avenue tree planting, e.g. Dawn Redwood, within a linear rain garden
9. Natural play space with boulders and timber structures
10. New raised edge to Gardens with retaining structure and perimeter 

buffer planting 
11. Existing residential gardens 
12. Productive garden spaces
13. Route to Bell Street
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3.2  THE GREEN SPINE
LISSON GARDENS

ILLUSTRATIVE SECTION AND PLAN
1. Boundary wall to King Solomon Academy
2. Suggested rain garden planted with a variety of wetland species to 

provide an ecologically rich wetland habitat and year round interest.
Large street tree, e.g. Dawn Redwood sub-species planted to form a tree 
lined avenue. Tree location coordinated with street lighting
Tree pits are to be designed with adequate volume of planting medium 
and tree pit drainage appropriate for the proposed species to allow for 
the healthy growth and establishment of the tree
Tree planting locations to be coordinated with existing and future 
underground utility routes
Approved tree root barriers and deflectors to be used in locations 
adjacent to services

3. Shared surface finished with concrete block paving laid flexibly
4. Informal play consisting of play boulders, logs and timber play pieces. Play 

to be aimed at 9 years and older. Play surfacing under play pieces with 
extents to suppliers’ recommendations

5. Planted buffer strip to screen Gardens from neighbouring residential 
terrace. Retaining wall and railings support new levels of the Gardens 
while minimising the visual extent of new structure to the adjacent 
residential properties

6. Existing residential gardens
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8.9M 1.6M 3.8M 6.7M9.7M 3.2M 3.8M

UK Power Network

British Telecoms

Low Pressure Gas

Thames Combined Sewer

Thames Potable Water

Future Reserved Services Trench

KEY TO UNDERGROUND SERVICES

Proposed Comms.
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2.2  THE GREEN SPINE
LISSON GARDENS

PROGRAM AND ACTIVITIY
The new Lisson Gardens provides a wonderful new canvas for a wide 
range of programmes and activities that aims to be inclusive and bring 
benefits to the whole community. A set of creative partnerships are 
possible with this Garden that will bring together a diverse mix of the 
neighbourhood’s population; the school, the nursery, local community 
gardening and wildlife groups, arts and performance groups. The 
design of the new Gardens enables these groups to engage formally or 
informally in its use, its management and maintenance.

These various organisations and wider community are able to engage 
with the new Lisson Garden through a broad range of activities and 
programmes, including:

• Meeting and relaxing with friends and family

• Taking a coffee or tea on the square

• Pop-up restaurant on the square in the evening

• Temporary exhibitions and events in the square

• Informal play on the timber and stone pieces

• Talks, theatre and performance in the amphitheatre

• Informal ball games in the amphitheatre

• Lessons in gardening and horticulture

• Plant sales and swaps in the Gardens

• Foraging in the rain gardens and planting beds

• Looking for beasties and creepy crawlies

• Health groups from the new Liliestone Street Health Centre 

1. COMMUNITY PLANTING DAYS
2. EXAMPLE OF THE USE OF ROCKS, LEVELS AND PLANTING TO CREATE AN ‘AMPHITHEATRE’
3. INFORMAL PLAY 
4. NATURAL PLAY SPACES THAT SPARK THE IMAGINATION
5. YOUNG WILDLIFE GROUPS
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3.2  THE GREEN SPINE
LISSON GARDENS (EXISTING)
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3.2  THE GREEN SPINE
LISSON GARDENS (PROPOSED)
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3.2  THE GREEN SPINE
COMMUNITY GARDENS

PRODUCTIVE GARDENS 
The intent is to develop a series of community-led gardens along the 
length of the Green Spine. These gardens are adopted by one or several 
community groups that may develop them as they wish. It is envisaged 
that a partnership with Westminster Council, bringing horticultural and 
management support, will enable such groups to grow and maintain these 
gardens. 

These gardens are conceived as being primarily productive spaces either for 
wildlife, e.g. a butterfly garden, cut-flowers or fruit and vegetables. There is 
an opportunity to develop the theme of garden-to-table through holding 
cookery courses linked to the gardens which can bring health benefits to 
the community. Species, layout and materials can also be used to create 
culturally relevant gardens that celebrate the diversity of the community. All 
these gardens are to be beautiful spaces that bring delight not just to their 
users but passers-by on the Green Spine. Garden festivals and competitions 
may be a creative way of enhancing the quality of individual gardens.

1. COMMUNITY PLANTING DAYS
2. MINI ALLOTMENTS WITH COMPOSTING FACILIITES AND RAISED BEDS
3. EXAMPLE OF OTHER PRODUCTIVE ACTIVITES, SUCH AS BEE KEEPING
4. COMMUNITY EVENTS CELEBRATING THE HARVESTING OF PRODUCE
5. GARDEING ALLOWS ALL THE COMMUNITY TO ENGAGE WITH THEIR ENVIRONMENT
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3.2  THE GREEN SPINE
COMMUNITY GARDENS

1. THE EDIBLE GARDEN PARTY. A COMMUNITY EVENT TO PROMOTE URBAN FOOD PRODUCTION 
AND HEALTHY EATING

2. DIAGRAM ILLUSTRATING THE LOCATION OF THE AREA’S SCHOOLS, THE GREEN SPINE AND 
ASSOCIATED COMMUNITY PRODUCTIVE GARDENS

1

Church Street
Library

Gateway Primary
School

King Solomon Academy

L’ Ecole Bilingue Elementary

City of Westminster College
(Paddington Green Centre)

Paddington Green 
Primary School

Abingdon House School

Christ Church Bentinck Church 
of England Primary School

Local Schools and Colleges St Mary’s Gardens Green Spine Productive Community Gardens
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3.2  THE GREEN SPINE
URBAN GREENING

GREEN STREETS 
A significant amount of new forest-scale tree planting will be 
introduced along the length of the Green Spine bringing many social 
and environmental benefits to the community. There are a variety of 
tree species selected to broaden the range of benefits that are provided 
through the tree planting strategy (refer to the appendices for specific 
species) as well as creating a layered structure to the tree planting. The 
trees are planted in super tree trenches that will ensure their long term 
success and create a lasting tree legacy for future generations. Trenches 
are coordinated with existing underground services and future reserved 
utility trenches. 

Planting throughout the Green Spine are typically nectar-rich species 
that are robust and well suited to being planted in the public realm. 
The concept of the ‘Edible Park’ informs some of the species proposed 
along the Green Spine. A local foraging calendar can be developed with 
schools to increase awareness of plants, cooking and healthy eating.

Extensive green walls, using climbers planted in ground or in window 
boxes, bring many benefits to the visual appearance of the streets 
and spaces, as well as significant social, environmental and economic 
benefits.  There are a number of visually dominant boundary walls, such 
as around the electrical substation at the head of Fisherton Street, that 
are greatly enhanced by the use of green walls. 
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1. NECTAR-RICH PLANTING THAT IS VALUED BY WILDLIFE
2. BEAUTIFUL ROUTES AND SPACES ENHANCE THE AREA’S IDENTITY AND LAND VALUES
3. LIVING WALLS FILTER THE AIR AND PROVIDE WILDLIFE HABITATS
4. AN EXAMPLE OF VERTICAL PRODUCTIVE PLANTING
5. URBAN GREENING USING STREET TREE PLANTING AND GREEN FACADES
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3.2  THE GREEN SPINE
WATER IN THE LANDSCAPE

SUSTAINABLE DRAINAGE
It is intended that the Green Spine is the exemplar for water management 
in the Church Street and Paddington Green area. Rain gardens, channels 
and water features manage surface water run-off in different ways and 
express the unique and engaging qualities of water.  It is intended that 
the sustainable drainage will be designed in a way to maximize natural 
irrigation paths. This will be integrated with the planting strategy.

1. AN EXAMPLE OF A RAIN GARDEN INTEGRATED WITH THE HIGHWAY DRAINAGE
2. RETENTION POND WITH WETLAND PLANTING WITHIN A RESIDENTIAL STREET
3. OPEN WATER CHANNEL ARE ENGAGING AND ENCOURAGE PLAY
4. NATURALISTIC PONDS AND OPEN WATER
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1

3.2  THE GREEN SPINE
INTEGRATED CAR PARKING

PARKING PROVISION
The Green Spine has a significant impact on the car parking provision 
of specific streets with the removal of car parking from Lisson Street, 
Salisbury Street and Fisherton Street (north-south section). This scale 
of intervention is essential if the level of the transformation and 
subsequent benefits are to be achieved in the public realm. However, the 
intent is that there should be no overall reduction of car parking space 
provision over the neighbourhood.

To achieve this intent a number of streets are redesigned to better 
utilise the available areas of highway more efficiently to accommodate 
more car spaces. In some circumstances, such as Orchardson Street and 
Luton Street, areas of adjacent estate gardens are integrated as part of 
this move. 

All permitted parking bays within adoptable areas are clearly defined 
by either line marking or change of surface material, with a kerb to 
delineate the highway and pavement. Parking bays within the estates 
and accessed directly off the public highway may be controlled by the 
individual through the use of chains or demountable bollards. It is 
intended that all new parking spaces within the existing estates 
would have permeable pavements to reduce run off.    

The following changes are proposed to the parking provision along the 
Green Spine:

Displacement of Parking Bays:   No.
• Lisson Street     12
• Salisbury Street     12
• Fisherton Street (South)    14

Total     38 spaces

Creation of Additoinal Parking Bays:
• Fisherton Street (North)    5
• Orchardson Street (East)   19
• Luton Street (West)    9
• Frampton Street    6
• Lyons Place     3

Total     42 spaces

The above numbers of parking bays are subject to refinement with 
future detailed design development.

1. SENSITIVE INTEGRATION OF CAR PARKING AND PLANTING
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Proposed Condition

P

Existing On-Steet Parking Proposed Revisons to Parking Zones

Parking for Service Vehicles Car Park

Car Club

1. ILLUSTRATIVE PLAN SHOWING THE EXTENT OF EXISTING CAR PARKING
2. ILLUSTRATIVE PLAN SHOWING THE AREAS OF ADDITIONAL/RE CONFIGURED CAR PARKING TO ACHIEVE NO NET LOSS IN OVERALL CAR PARKING PROVISION
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On-Steet Parking

Car Park

Car Club

Existing Condition
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3.2  THE GREEN SPINE
FISHERTON STREET

The Greening of Fisherton Street is perhaps the most visually striking 
indicator of the transformation to the Church Street and Paddington 
Green public realm. The existing traditional street, lined with car parking, 
is redefined as a new linear park with forest-scale trees, productive 
gardens, informal play areas, rain gardens, paths and seating areas.  

The existing large areas of under-utilised estate ‘gardens’ consist 
of species-poor amenity grassland and they contribute little to the 
community’s well-being, biodiversity or the wider environment.  The 
Infrastructure and Public Realm Plan seeks to re define the extents of 
the public realm to better utilise these spaces. This type of move is only 
possible with the joint ownership by Westminster City Council of both 
the streets and estates. 

The change in the boundary line between the public and private spaces 
must not compromise the residents’ sense of privacy and security within 
the adjacent residential blocks. The provision of privacy is achieved 
through a combination of one or more of the following measures; deep 
planting beds, beds of defendable/thorny planting, railings, walls and 
hedges. Future consideration should be given as to whether the ground 
floor dwellings should have openings to the private gardens around the 
perimeter of the buildings.

The south section of Fisherton Street is a pedestrian orientated space 
with a broad paved route connecting play areas, gardens and planting. 
Vehicular access is limited to emergency, delivery, maintenance and 
refuse collection. The routes are sufficient for single vehicles with passing 
places at distances no more than 30m apart.

ILLUSTRATIVE PLAN
1. Fisherton Street. A new pedestrian-orientated route (shared 

space) 
2. Community productive garden 
3. Informal playable space
4. Linear rain garden and retention pond
5. Redefined estate gardens
6. Luton Street developement and pedestrian link to Salisbury 

Street
7. Car parking efficiency increased on neighbouring streets to 

maintain car parking numbers
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2.6M 2.3M 4.3M 4.5M 2.1M 3.1M 3.5M

ILLUSTRATIVE SECTION AND PLAN
1. Access provided to estate gardens/courtyards for emergency, 

deliveries and refuse collection. Disabled parking provided in estates
2. Privacy strip provided to ground floor dwellings with wall with 

railings and planting. Planting to be either shrub planting providing 
wildlife habitat and seasonal interest or wet/marginal planting as 
part of estate-based rain garden 

3. Informal play consisting of play boulders, logs and timber play pieces. 
Play to be aimed at 9 years and older. Play surfacing under play 
pieces with extents to suppliers’ recommendations

4. Suggested linear rain garden planted with a variety of wetland 
species to provide an ecologically rich wetland habitat and year 
round interest

5. Shared surface finished with concrete block paving laid flexibly 
6. Small to medium trees, e.g. Birch or cherry sub-species planted to 

form an informal avenue. 
Tree pits are to be designed with adequate volume of planting 
medium and tree pit drainage appropriate for the proposed species 
to allow for the healthy growth and establishment of the tree
Tree planting locations to be coordinated with existing and future 
underground utility routes
Approved tree root barriers and deflectors to be used in locations 
adjacent to services
Productive planting, e.g. butterfly garden or forest floor garden

7. Large street tree, e.g. Dawn Redwood sub-species planted to form the 
structural tree framework. Tree location coordinated with building, 
gardens and street lighting
Tree pits are to be designed with adequate volume of planting 
medium and tree pit drainage appropriate for the proposed species 
to allow for the healthy growth and establishment of the tree
Tree planting locations to be coordinated with existing and future 
underground utility routes
Approved tree root barriers and deflectors to be used in locations 
adjacent to services

8. Existing trees retained where tree condition permits
9. Privacy strip provided to ground floor dwellings with new wall with 

railings and planting. Planting to be either shrub planting providing 
wildlife habitat and seasonal interest or wet / marginal planting as 
part of estate-based rain garden

1

2

3

4

5

9

6

7

8

2

4

5

6

9

UK Power Network

British Telecoms

Low Pressure Gas

Thames Combined Sewer

Thames Potable Water

Future Reserved Services Trench

Proposed Tree Trench

Assumed Location of Power Ducts

Proposed Comms.

KEY TO UNDERGROUND SERVICES
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3.2  THE GREEN SPINE
FISHERTON STREET (EXISTING)
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2.2  THE GREEN SPINE
FISHERTON STREET (PROPOSED)
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3.2  THE GREEN SPINE
ORCHARDSON STREET

ILLUSTRATIVE PLAN
1. Orange Park relocated south to boundary of Orchardson Street
2. Car parking rationalised within the estate to provide greater 

number of spaces to offset those displaced by the Green Spine 
elsewhere

3. In-line car parking provided on the street
4. Privacy maintained to ground floor dwellings with wall, railings 

and shrub planting
5. New pocket garden formed through closure of road
6. Existing lawned area utilised as community productive gardens

The Northern Anchor of the Green Spine is formed by Orange Park and 
the estate gardens between Fisherton Street and Orchardson Street. The 
focal point of this area is the relocated Orange Park play area now located 
adjacent to Orchardson Street. This equiped play area caters generally 
for young children but also offers areas of more informal adventurous 
play for older children. Now located on the street the play area enjoys the 
benefits of greater passive surveillance. 

The streets are typically quiet streets with little through traffic. The 
rat-run at the top of Penfold Street is closed and pinch-points along the 
streets aim to reduce traffic speeds and inhibit the temptation by others 
to use the streets as short-cuts. 

The aim is to make the areas of car parking, on the highway and estates, 
more efficient in order to free-up areas for informal play, seating, 
gardens, tree planting and rain gardens, all of which bring social and 
environmental benefits to residents of the neighbourhood. 
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1.7M 3.2M 1.9M 4.0M 2.2M 5.0M 2.3M1.2M

ILLUSTRATIVE SECTION AND PLAN
1. Privacy strip provided to ground floor dwellings with wall with railings 

and planting. Planting to be either shrub planting providing wildlife 
habitat and seasonal interest or wet/marginal planting as part of 
estate-based rain garden 

2. Pavement with Tegula concrete block paving laid flexibly. Edge defined 
by broad granite kerbs, 300mm wide with 60mm upstand

3. Parking bays within adoptable highway. Tegula concrete block paving 
laid with staggered bond

4. Tarmacadam carriageway
5. Large street tree, e.g. Dawn Redwood sub-species planted to form 

an informal linear grouping. Tree location coordinated with building, 
gardens and street lighting
Tree pits are to be designed with adequate volume of planting medium 
and tree pit drainage appropriate for the proposed species to allow for 
the healthy growth and establishment of the tree
Tree planting locations to be coordinated with existing and future 
undergound utility routes
Approved tree root barriers and deflectors to be used in locations 
adjacent to services

6. Shrub and perennial planting divides up parking bays
7. Parking bays within estate boundary. Tegula concrete block paving laid 

with staggered bond
Parking bays secured through individual chains, drop-bollards or similar 
control device

8. Secondary footpath within estate gardens providing access to ground 
floor dwellings

UK Power Network

British Telecoms

Low Pressure Gas

Thames Combined Sewer

Thames Potable Water

Future Reserved Services Trench

KEY TO UNDERGROUND SERVICES

Proposed Tree Trench

Proposed Comms.
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3.3  THE GREEN SPINE
ORCHARDSON STREET (EXISTING)
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3.2  THE GREEN SPINE
ORCHARDSON STREET (PROPOSED)
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3.2  THE GREEN SPINE
THE PALLETE 

The intent is that the design of the Green Spine is considered as 
a special project as permitted within the Westminster Way. It is 
appropriate that a palette of materials and street furniture expresses 
the unique character of the Green Spine, its anticipated activity and 
programmes, and need to minimise on-going maintenance. 

The following paving materials are found on the Green Spine:• Concrete block paving to pedestrian areas: Marshalls Tegula laid 
in 3 no. gauges x random lengths x 63mm deep. Colour; blend of 
80% traditional and 20% pennant grey• Concrete block paving to trafficked areas: Marshalls Tegula laid 
in 3 no. gauges x random lengths x 80mm deep. Colour; blend of 
80% traditional and 20% pennant grey• Granite kerbs; typically 300mm • Rubber crumb play surface• Granite slab paving to seating thresholds

Street furniture within the Green Spine consists of the following:• Benches and seats consisting timber and black painted metal 
frames; DAE Montsery or similar• Informal seating / play items; Escofet Flor or similar• Litter bins and recycling bins; Big Belly solar compactor or similar

Lighting within the Green Spine consists of the following:• Street lighting consists of the Discus range, with poles typically 
4 to 5m high• Moonlight effect lighting , or similar, incorporated with the 
signature trees

There are opportunities to integrate arts and culture into the 
streetscape and gardens in both temporary and permanent forms. 
These have been identified within the site-wide arts strategy.
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1. BESPOKE PLAY ELEMENTS COULD PROVIDE DISTINCT IDENTITY TO THE GREEN SPINE
2. INFORMAL, SCULPTURAL FORMS FOR SITTING, PLAY AND RELAXING
3. SIGNAGE INTEGRATED IN THE GREEN SPINE CAN HELP RESIDENTS AND SCHOOL CHILDREN UNDERSTAND THEIR ENVIRONMENT
4. NATURAL PLAY ELEMENTS PROVIDE PLAY OPPORTUNITIES FOR CHALLENGING PLAY FOR OLDER CHILDREN
5. STONES AND BOULDERS COULD INTEGRATE PUBLIC ART AND PLAY
6. TEGULA CONCRETE BLOCK PAVING
7. INFORMAL GROUPING OF CONTEMPORARY SEATING CREATES A RELAXED FEEL TO THE GREEN SPINE
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1. WALNUT TREE
2. WILD CHERRY
3. AUSTRIAN PINE
4. DAWN REDWOOD
5. DOWNY BIRCH
6. GINGKO

3.2  THE GREEN SPINE
TREE PLANTING 

The following trees are suggested for the Green Spine:

STRUCTURAL STREET PLANTING
Metasequoia glyptostroboides (Dawn Redwood)
Pinus nigra (Austrian Pine)
Pinus sylvestris (Scots Pine)

LANDMARK TREE (PENFOLD STREET JUNCTION)
Acer platanoides (Norway Maple)
Aesculus indica (Indian Horse Chestnut)

RAIN GARDEN TREES
Alnus glutinosa (Common Alder)
Betula nigra (River Birch)
Betula pubescens (Downy Birch
Sorbus torminalis (Wild Service Tree)
Stewartia pseudocameila (Chinese Stewartia)

EDIBLE TREES
Arbutus inedo (Strawberry Tree)
Corylus avellana (Hazel)
Gingko biloba (Gingko)
Juglans regia (Common Walnut)
Morus nigra (Black Mulberry)
Prunus avium (Wild Cherry)

Reference should also be made to the Green Infrastructure Appendix.

1

3

2
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THE APPROACH to designing the new public realm has been to minimise 
any moving of existing services to a minimum. Tree trenches and other 
similar interventions are located to integrate the existing services 
underground. 

The future introduction of new and upgraded utilities is planned for 
through the integration of reserved future service corridors under 
the public realm. This approach will see the gradual and economical 
rationalising of service routes in the public realm. The finishes and their 
construction shall be specified to allow this process to occur with the 
minimising of the risk of damage to the finishes.

LLUSTRATIVE AXONOMETRIC OF FISHERTON STREET
1. Access provided to estate gardens/courtyards for emergency, 

deliveries and refuse collection. Disabled parking provided in estates
2. Privacy strip provided to ground floor dwellings with wall with 

railings and planting. Planting to be either shrub planting providing 
wildlife habitat and seasonal interest or wet/marginal planting as 
part of estate-based rain garden 

3. Suggested linear rain garden planted with a variety of wetland 
species to provide an ecologically rich wetland habitat and year 
round interest

4. Shared surface finished with concrete block paving laid flexibly 
5. Large street tree, e.g. Dawn Redwood sub-species planted to form 

the structural tree framework. Tree location coordinated with 
building, gardens and street lighting

6. Tree pits are to be designed with adequate volume of planting 
medium and tree pit drainage appropriate for the proposed species 
to allow for the healthy growth and establishment of the tree

7. Tree planting locations to be coordinated with existing and future 
underground utility routes

8. Approved tree root barriers and deflectors to be used in locations 
adjacent to services

3.2  THE GREEN SPINE
PUBLIC REALM AND INFRASTRUCTURE COORDINATION

2

1

3

4

5

2

1. ILLUSTRATIVE AXONOMETRIC VIEW OF A TYPICAL SECTION OF FISHERTON STREET (SOUTH)

KEY TO UNDERGROUND SERVICES
UK Power Network

British Telecoms

Low Pressure Gas

Thames Combined Sewer

Thames Potable Water

Future Reserved Services Trench

Proposed Tree Trench

Proposed Comms.
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3.2  THE GREEN SPINE
 PUBLIC REALM AND INFRASTRUCTURE COORDINATION

ILLUSTRATIVE AXONOMETRIC OF ORCHARDSON STREET
1. Privacy strip provided to ground floor dwellings with wall with railings 

and planting. Planting to be either shrub planting providing wildlife 
habitat and seasonal interest or wet/marginal planting as part of 
estate-based rain garden 

2. Pavement with Tegula concrete block paving laid flexibly. Edge defined 
by broad granite kerbs, 300mm wide with 60mm upstand

3. Parking bays within adoptable highway. Tegula concrete block paving 
laid with staggered bond

4. Tarmacadam carriageway
5. Large street tree, e.g. Dawn Redwood sub-species planted to form 

an informal linear grouping. Tree location coordinated with building, 
gardens and street lighting
Tree pits are to be designed with adequate volume of planting 
medium and tree pit drainage appropriate for the proposed species 
to allow for the healthy growth and establishment of the tree
Tree planting locations to be coordinated with existing and future 
undergound utility routes
Approved tree root barriers and deflectors to be used in locations 
adjacent to services
Shrub and perennial planting divides up parking bays

6. Parking bays within estate boundary. Tegula concrete block paving 
laid with staggered bond. Potential for porous paving/attenuation
Parking bays secured through individual chains, drop-bollards or 
similar control device

7. Secondary footpath within estate gardens providing access to ground 
floor dwellings

KEY TO UNDERGROUND SERVICES
UK Power Network

British Telecoms

Low Pressure Gas

Thames Combined Sewer

Thames Potable Water

Future Reserved Services Trench

Proposed Tree Trench

Proposed Comms.
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1. ILLUSTRATIVE AXONOMETRIC VIEW OF A TYPICAL SECTION OF ORCHARDSON STREET
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5

4

1

2

3.3  TRADITIONAL STREET: BELL STREET
OVERVIEW

Bell Street is an example of a Tradition Street typology. These streets are 
generally the distribution roads through the neighbourhood. The form 
of these streets is typically traditional in their appearance and layout 
with raised kerbs defining the tarmacadam carriageway and artificial 
stone paving (ASP).  Vehicular parking in the streets is in line and single or 
double sided where space permits. 

The first move is to reduce the visual clutter created by unnecessary street 
furniture, lighting, uncoordinated shop fronts, etc. The second move is 
to implement the Westminster Way palette and code to the streets with 
respect to pavement finishes and furniture. 

Many of the streets have the original granite kerbs and these should 
be maintained if serviceable. Where there are new interventions in the 
streets, such as rain gardens or build-outs, the Westminster 300mm wide 
granite kerb is employed.

Tree planning exists at different levels in these existing streets and areas 
should be sought to introduce further tree planting where underground 
services, space to neighbouring buildings and vehicular sightline permit. 
Tree species selection is to favour large-scale trees. For further details refer 
to the appendix.

The intent is to introduce rain gardens within the streets to aid the 
attenuation of highway surface water run-off and an element of 
bioremediation before the surface water enters the area’s combined 
sewer system. The rain gardens are defined using broad granite kerbs with 
bespoke grates and covers as necessary and are typically integrated with 
pedestrian crossing points, spaces for cycle storage, seating areas and 
public phone booths. Rain gardens are also located to calm traffic through 
the creation of gateways. Trees and ground cover planting is to be tolerant 
of wet-dry conditions and pollutants that are likely to be found in the 
highway. For details of the planting refer to the appendix. 

ILLUSTRATIVE PLAN OF BELL STREET
1. Tarmacadam carriageway
2. ASP finish to pavements
3. Raised table to crossing of the Green Spine
4. Rain gardens introduce at junctions where services and highway 

constraints permit
5. Street tree planing enhanced

3
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3.3  TRADITIONAL STREET: BELL STREET
ILLUSTRATIVE SECTIONS

ILLUSTRATIVE SECTION AND PLAN
1. ASP finish to the pavement
2. Granite kerbs, 300mm wide with 125mm upstand
3. Tarmacadam carriageway
4. Street tree, e.g. Mountain Ash, planted to form an informal linear 

grouping. Tree location coordinated with building, gardens and street 
lighting
Tree pits are to be designed with adequate volume of planting 
medium and tree pit drainage appropriate for the proposed species 
to allow for the healthy growth and establishment of the tree
Tree planting locations to be coordinated with existing and future 
undergound utility routes
Approved tree root barriers and deflectors to be used in locations 
adjacent to services

5. Rain garden. Integrated with the highway drainage strategy the rain 
gardens are framed by broad 300mm wide granite kerbs. Soil to be 
dished to increase storage capacity and planted with wet/marginal 
planting communities.

Thames Combined Sewer

Thames Potable Water

Future Reserved Services Trench

UK Power Network

British Telecoms

Low Pressure Gas

KEY TO UNDERGROUND SERVICES

Drainage Pipe

1. ILLUSRATIVE PROPOSED TRADITIONAL STREET SECTION
2. ILLUSTRATIVE PROPOSED TRADITIONAL STREET SECTION WITH RAIN GARDEN

2.7M 3.0M 4.7M 3.9M2.7M

1

5

1

3

2

2

2.7M 3.0M 3.9M7.4M
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The design of the Traditional Street is intended to follow the guidelines 
and specifications outlined in the Westminster Way. This street is finished 
with a palette of materials and street furniture that expresses the 
typical nature of the street, its relationship to other ‘standard’ streets in 
Westminster, and need to minimise ongoing maintenance. 

The following paving materials are found on a Traditional Street include:
• Artificial stone paving (ASP); typically 750x900x63mm deep laid with 

a 150mm overlapped staggered bond
• Granite sett paving to loading/unloading bays; typically 

150x250x150mm deep
• Granite kerbs; typically 300mm wide with a 125mm upstands
• Tarmacadam to carriageways

Street furniture within a Traditional Street consists of the following:
• Benches and seats consisting timber and black painted metal frames; 

DAE Montsery or similar
• Litter bins and recycling bins; Big Belly solar compactor or similar
• Cycle racks; Sheffield hoop with black painted finish

Lighting within a Traditional Street consists of the following:
• Street lighting consists of the Discus range, with poles typically 6m 

high

There are opportunities to integrate arts and culture into the streetscape 
in both temporary and permanent forms. These have been identified 
within the site-wide arts strategy.

3.3  TRADITIONAL STREET: BELL STREET
PALETTE

1

2

3

4

1. ASPHALT CARRIAGEWAY, GRANITE KERBS AND ASP FINISH TO PAVEMENTS
2. CONTEMPORARY STREET FURNITURE THAT IS CONSISTENT WITH THE WESTMINSTER WAY
3. STREET LIGHTING
4. INTEGRATED PAVEMENT CROSSINGS
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3.3  TRADITIONAL STREET: BELL STREET
PUBLIC REALM AND INFRASTRUCTURE COORDINATION

The approach to designing the new public realm has been to minimise any 
moving of existing services to a minimum. Tree trenches, rain gardens and 
other similar interventions are located to integrate the existing services 
underground. 

The future  introduction  of new utilities  is planned for through the 
integration of future service corridors under the public realm. It is 
recommended that during planned asset maintenance and reinforcement 
for existing utilities,  utility companies should adhere to NJUG guidance 
and that works should be coordinated with other utility providers 
minimize disruption in the street. This approach will see the gradual 
and economical rationalising of service routes in the public realm. The 
finishes and their construction shall be specified to allow this process 

to occur with the minimising of the risk of damage to the finishes.                                                                                                                                        
                                                                                                                                                      
      

ILLUSTRATIVE AXONOMETRIC
1. ASP finish to the pavement
2. Granite kerbs, 300mm wide with 125mm upstand
3. Tarmacadam carriageway
4. Street tree, e.g. Mountain Ash, planted to form an informal linear 

grouping. Tree location coordinated with building, gardens and street 
lighting
Tree pits are to be designed with adequate volume of planting medium 
and tree pit drainage appropriate for the proposed species to allow for 
the healthy growth and establishment of the tree
Tree planting locations to be coordinated with existing and future 
undergound utility routes
Approved tree root barriers and deflectors to be used in locations 
adjacent to services

5. Rain garden. Integrated with the highway drainage strategy the rain 
gardens are framed by broad 300mm wide granite kerbs. Soil to be 
dished to increase storage capacity and planted with wet/marginal 
planting communities.

3

5

1

2

KEY TO UNDERGROUND SERVICES
UK Power Network

British Telecoms

Low Pressure Gas

Thames Combined Sewer

Thames Potable Water

Future Reserved Services Trench

Drainage Pipe

4

1. ILLUSTRATIVE AXONOMETRIC VIEW OF A TYPICAL SECTION OF BELL STREET



CHURCH STREET AND PADDINGTON GREEN : INFRASTRUCTURE AND PUBLIC REALM PLAN: IMPLEMENTATION PLAN  17/06/2013              
86

3.4  MEWS: LUTON STREET (WEST)
OVERVIEW

There are a number of tertiary routes that are considered as mews-like 
spaces in that they are streets where vehicle movement is slow and at 
low levels and pedestrians have a greater priority.

The mews spaces are typically treated as a shared space with the 
pavement and carriageway paving with the same finish albeit that the 
gauges of the Tegula block paving may be increased for the pedestrian 
areas. Broad granite kerbs will delineate the carriageway and parking 
bays.

ILLUSTRATIVE VIEW OF LUTON STREET
1. Gateway into shared space created by rain garden
2. Tegula concrete block paving to pavement
3. Granite kerbs, 300mm wide with 60mm upstand
4. Tegula concrete block paving to carriageway
5. Existing trees to be retained in soft landscape 

3

4

5

2

1

UK Power Network

British Telecoms

Thames Combined Sewer

Thames Potable Water

KEY TO UNDERGROUND SERVICES

Low Pressure Gas

Future Reserved Services Trench
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ILLUSTRATIVE SECTION AND PLAN
1. Existing trees in estate land
2. Existing lawn and boundary line
3. Existing trees retained in soft landscape
4. New boundary wall and railings with hedging
5. Tegula concrete block paving to pavement
6. Granite kerbs, 300mm wide with 60mm upstand
7. Tegula concrete block paving to carriageway
8. Existing boundary wall

2.7M 1.9M 8.5M 2.5M

1. ILLUSRATIVE EXISTING MEWS STREET SECTION
2. ILLUSTRATIVE PROPOSED MEWS STREET SECTION

3.4  MEWS: LUTON STREET (WEST)
ILLUSTRATIVE SECTIONS

5.7M 2.4M2.5M5.1M
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3.4  MEWS: LUTON STREET (WEST)
THE PALLETE

The design of the Mews is intended to follow the guidelines and 
specifications outlined in the Westminster Way. This street is finished 
with a palette of materials and street furniture that expresses the typical 
nature of this tertiary street and need to minimise ongoing maintenance. 
The paving finish draws a contemporary reference on the traditional 
cobbled mews streets and courtyards found within Westminster.

The following paving materials are found on a Mews include:• Concrete block paving to pedestrian areas: Marshalls Tegula laid in 
3 no. gauges x random lengths x 63mm deep. Colour; blend of 80% 
pennant grey and 20% traditional• Concrete block paving to trafficked areas: Marshalls Tegula laid in 3 
no. gauges x random lengths x 80mm deep. Colour; blend of 80% 
pennant grey and 20% traditional

• Granite sett paving to thresholds; typically 150x250x150mm deep
• Granite kerbs; typically 300mm wide with a 60mm upstand 

Street furniture within a Mews consists of the following:
• Benches and seats consisting timber and black painted metal frames; 

DAE Montsery or similar
• Litter bins and recycling bins; Big Belly solar compactor or similar
• Cycle racks; Sheffield hoop with black painted finish

Lighting within a Traditional Street consists of the following:
• Street lighting consists of the Discus range, with poles typically 6m 

high or mounted off adjacent buildings where possible

There are opportunities to integrate arts and culture into the streetscape 
in both temporary and permanent forms. These have been identified 
within the site-wide arts strategy.

1. TEGULA CONCRETE BLOCK PAVING CREATES A CALMING STREETSCAPE 
2. DETAIL OF TEGUAL PENNANT GREY PAVING BLOCKS
3. SHEFFIELD HOOP-TYPE CYCLE RACK
4. CONTEMPORARY SEATING LAID OUT IN AN INFORMAL GROUP 

1
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3

4
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3.4  MEWS: LUTON STREET (WEST)
PUBLIC REALM AND INFRASTRUCTURE COORDINATION

The approach to designing the new public realm has been to minimise 
any moving of existing services to a minimum. Tree trenches, rain gardens 
and other similar interventions are located to integrate the existing 
services underground. 

The future  introduction  of new utilities  is planned for through the 
integration of future service corridors under the public realm. It is 
recommended that during planned asset maintenance and reinforcement 
for existing utilities,  utility companies should adhere to NJUG guidance 
and that works should be coordinated with other utility providers 
minimize disruption in the street. This approach will see the gradual 
and economical rationalising of service routes in the public realm. The 
finishes and their construction shall be specified to allow this process 
to occur with the minimising of the risk of damage to the finishes.                                                                                                                                        
                                                                                                                                                      
      

ILLUSTRATIVE AXONOMETRIC
1. Tegula concrete block paving to pavement
2. Granite kerbs, 300mm wide with 60mm upstand
3. Tegula concrete block paving to carriageway and parking
4. Street tree, e.g. Field Maple, planted to form an informal linear grouping. 

Tree location coordinated with building, gardens and street lighting
Tree pits are to be designed with adequate volume of planting medium 
and tree pit drainage appropriate for the proposed species to allow for 
the healthy growth and establishment of the tree
Tree planting locations to be coordinated with existing and future 
undergound utility routes
Approved tree root barriers and deflectors to be used in locations 
adjacent to services

KEY TO UNDERGROUND SERVICES
UK Power Network

British Telecoms

Low Pressure Gas

Thames Combined Sewer

Thames Potable Water

Future Reserved Services Trench

Assumed Location of Power Ducts
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1. ILLUSTRATIVE AXONOMETRIC VIEW OF A TYPICAL SECTION OF LUTON STREET (WEST)
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